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Abstract: The growth of solar energy is projected to slow down during 2023–25 despite the fall
in costs due to economic deceleration, reduced incentives, and market barriers including the lack
of relevant and flexible energy project planning and decision-making tools. This study proposes
a flexible and computationally simple multi-criteria decision analysis (MCDA)-based model that
takes technical, financial, environmental, social and legal aspects of all project options as input and
outputs a feasibility score for each option, which enables ranking the options and identifying the best
alternative. The proposed model is applied to a real-world photovoltaic solar farm planned at a site
in England and comprising nine different configurations formed by varying system capacity, energy
storage option, mode of stakeholder, and network connections. The results of our study show that in
this case the options without battery storage and a greater number of off-taker connections are more
favorable than the options with battery storage. The analysis also shows that for the solar farm of the
presented case study, ‘self-consumption fraction’ and ‘energy yield’, ‘net present value’, ‘life-cycle
carbon emission reduction’, ‘ease of permit acquisition’ and ‘public approval’ are key sub-criteria
for ‘technical’, ‘financial’, ‘environmental’, and ‘social and legal’ criteria, respectively. A sensitivity
analysis was conducted to assess the confidence on the obtained solution, and a change in the first
preference was noticed when ‘environmental’ and ‘social and legal’ aspects are given higher weight
over ‘technical’ and ‘financial’ aspects. The results obtained are in line with the recommendations by
experts, who carried out an independent feasibility analysis considering the same options.
Keywords: solar energy; photovoltaics; multi criteria decision analysis; feasibility; solar farm
1. Introduction
Sustainable and clean energy is vital for accelerating economic growth, social inclusion,
and environmental protection. The United Nations (UN) has recognised access to clean,
sustainable and reliable modern energy as one of the goals for sustainable development in
its 2030 envision agenda [1]. Renewable energy sources can help achieve the UN goal and
meet the objectives of the Paris climate change agreement [2].
In Europe, for example, generation from renewables surpassed fossil fuels in 2019,
as the power generation from fossil fuels dropped by 10% in Europe from 2018 levels.
According to [3], the European power market witnessed 1029.1 TWh power generation
from renewables, 941.3 TWh from fossil fuels and nuclear powerplants produced 777.0 TWh
in 2019. The growth of renewables in the fuel mix is attributed to stable hydro generation
and a significant increase in energy from wind farms. Meanwhile, solar power accounts
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for only 4.1% of the electricity supply in Europe despite a fall in the cost of photovoltaic
devices and having a well-developed solar energy market. On the other hand, gas-fired
plants witnessed an energy production growth rate of 88% in the last five years, while solar
energy generation saw an increase of 40%.
Emrah et al. [4] have studied the barriers to photovoltaic systems diffusion and
categorised them into the sociotechnical, management, economic and policy. Along with
many complex obstacles, lack of knowledge and adequate energy system planning for
solar technologies were identified as reasons for planners not recommending solar energy
for new buildings. Although solar energy technology has had a steady growth in the
number of patents filed during the last decade and has experienced a reduction of costs [5],
there are many market barriers to the deployment of the latest solar energy technologies.
Wind and solar technologies account for nearly 90% of the renewable energy investments,
which has been consistent over time, and if there is no change in investment trends, solar
power technologies will play a prominent role in the energy mix and are estimated [6] to
correspond for 60% of new additions to renewable energy worldwide by 2025. Moreover,
the international energy agency (IEA) forecasts an 18% share of renewables in the final
energy consumption by 2040 at the current growth rate [7]. To cater for this expansion, the
importance of holistic feasibility study methods as a part of sustainable energy planning
will increase. Therefore, it is vital to explore and adopt robust, flexible, and accessible
energy system planning and decision-making support tools focusing on the triple bottom
line to aid solar energy adoption through small, medium, and large-scale installations.
The triple bottom line framework [8] incorporates social and environmental profits and
economic gain to define a project’s sustainability.
Energy system planning is an essential part of the decision-making process to deal with
the issues associated with sustainable energy development. However, it is often difficult to
compare different criteria which may be conflicting, uncertain, and heterogeneous, and
assess these for making objective recommendations [9]. There are many decision-support
instruments in the scientific literature that can perform an impact assessment of an energy
system. In [10], an extensive review is reported of the application of different decision
support instruments in sustainable energy planning. The authors have reported that the
most widely applied decision support methods are life-cycle assessment (LCA), cost-benefit
analysis (CBA) and multi-criteria decision analysis (MCDA). MCDA is the most often used
technique in sustainable energy planning while LCA and CBA are often used in the areas
of energy policy and management, as well as environment impact analysis. CBA evaluates
all criteria by expressing them in monetary terms, however it is often difficult to interpret
non-traded goods in monetary terms, making it a less commonly used method. A hybrid
framework combining LCA and MCDA has been considered to be an appropriate tool for
sustainability evaluation of renewable technologies [11].
1.1. Multi-Criteria Decision Analysis (MCDA) for Sustainable Energy Decision Making
MCDA is a systematic approach to combine heterogeneous, contradictory and uncer-
tain input information and expert/stakeholders opinions to help energy system planners
compare and rank the alternatives of a particular project [12]. It should be noted that most
feasibility studies involve deciding between alternative project options. MCDA displaces
single criteria analysis and promotes explicit, efficient, and rational decisions in energy
planning. MCDA is broadly applied to address three types of decisions, i.e., site selection,
technology selection and renewable energy policy [8]. Wang et al. [13] have reviewed the
MCDA methodology applied in sustainable energy decision-making and reported that
the MCDA process comprises the following steps: criteria selection, weighting, evaluation
and aggregation. The paper also listed the typical criteria and sub-criteria considered in
the literature for energy decision-making analysis. The main criteria in energy decision-
making analysis are technical, financial, environmental, and social aspects. There are many
evaluation methods used in MCDA, and some studies [14,15] have categorised them as
outranking, pairwise comparison and scoring based methods. Fuzzy set theory can be inte-
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grated into this categorisation to allow for uncertainty. The most widely applied evaluation
techniques in renewable energy planning are multi-objective optimisation, analytical hier-
archy process (AHP), preference ranking organisation method for enrichment evaluation
(PROMETHEE), elimination and choice translating reality (ELECTRE), multi-attribute util-
ity theory (MAUT), and fuzzy and decision support systems (DSS) [16]. Mardani et al. [12]
have reported better performance of hybrid and fuzzy hybrid MCDA methods over stand-
alone MCDA methods in energy management problems. For detailed information, reviews
and comparisons of various MCDA methods, references [10,12,13,15–20], can be studied.
The above methods involve specific complexities, such as computing scaling constants
using an algorithm in the MAUT, identifying the preferred alternative from a set of bi-
nary relations in ELECTRE, and using the outranking concept to rank alternatives in
PROMETHEE [20,21]. AHP has been extensively used in renewable energy planning and
does not involve complicated mathematics. Studies [13] and [20] have listed other fre-
quently used elementary methods such as the weighted sum method (WSM) and weighted
product method (WPM). WSM is simple for computation and mostly suitable for single-
dimension problems on its own. It is a widely employed technique in energy planning
MCDA studies for finding the sustainability index. References [21–26], have used the WSM
method in different sustainability assessment areas. This method is flexible and transparent
compared to other techniques, which involve complex computations [21].
Recently, a new technique known as the best worst method (BWM), has been proposed
to solve MCDA problems. BWM uses a pairwise comparison category and involves upfront
identification of best and worst criteria by the decision expert. It has been reported that
BWM has better performance than AHP [27], and BWM reduces decision-makers incon-
sistency during pairwise comparison by significantly reducing the number of pairwise
comparisons [28]. Mi et al. [29] have reviewed the application of standalone and integrated
BWM in different areas such as supply chain, manufacturing, automotive, airline, trans-
portation, mining, energy and environment, to note some of them. However, there are
very few studies [30,31] in the area of energy generation and storage systems that have
used the standalone or hybrid BWM technique, and there is a considerable potential to
use the method in MCDA to study the feasibility of solar energy projects, considering its
computationally less intensive framework.
1.2. MCDA for Hybrid Energy System Sustainability
Many studies have applied MCDA techniques to hybrid energy systems to assess
sustainability, and some have included solar technology as a part of the evaluated energy
system. Stein et al. [32] built a decision model using the AHP technique based on hierarchy
to rank the electrical power plants using renewable (solar PV, wind, geothermal, biomass)
and non-renewable sources by considering the typical four criteria of an energy decision-
making analysis. The author uses a nine-point evaluation scale proposed in [33] to compare
pairs of criteria. San et al. [34] combined the AHP and the compromise ranking method
VIKOR (from the Serbian ‘Vlse Kriterijumska Optimizacija Kompromisno Resenje’, which
means ‘Multicriteria Optimization and Compromise Solution’) and used it in renewable
energy project (wind, solar thermo-electric, hydro and biomass) selection according to
the Spanish Government’s renewable energy plan. The author stressed the importance of
using hybrid methods for an added advantage in terms of assigning weights to the criteria
based on relative preference. Ertay et al. [35] have used the MACBETH method (Measuring
Attractiveness through a Categorical-Based Evaluation TecHnique) and a fuzzy AHP-based
technique to evaluate the renewable energy resources (solar photovoltaic (PV), wind, hydro
and geothermal) in Turkey for sustainable development. A similar study was undertaken
by the authors of [36] who combined the analytical network process (ANP) and technique
for order preference by similarity to ideal solution (TOPSIS) method to investigate the
potential of the renewable energy sources (solar PV, biomass, geothermal, hydraulic, wind)
in Turkey. The hybrid MCDA method was used because ANP is good at comparing the
criteria, and TOPSIS can rank the alternatives. Jun et al. [37] have applied the ELECTRE-II
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technique to study the macro-site selection for wind/solar PV hybrid energy system. The
study results were consistent with the findings reported in the literature, reinforcing the
credibility of the methodology. A similar solar farm site selection study was undertaken
by [38] using the AHP method and geographic information system (GIS). The study is
expected to assist the decision-makers for solar energy site selection as the AHP-integrated
Geographic Information System (GIS) model would help determine the correct set of
criteria with relative importance, which is essential for such a selection.
Vafaeipour et al. [39] have utilized the step-wise weight assessment ratio analysis
(SWARA) method combined with WSM and WPM to address the region priority task for a
solar energy project in Iran and identified 25 cities in the country to conduct the MCDA
study. Similarly, the authors of [40] adopted the AHP and the ANP approach to present
a case study on selecting PV solar power plant investment projects. The research has
identified the risks at different stages of the power plant project and evaluated them using
the hybrid MCDA technique. Both methods produced different weighting values, and this
resulted in inconsistent outcomes. It was reported that ANP had generated results that
were closer to the expert’s instincts.
1.3. MCDA for Solar Energy Technology Assessment
In the area of solar energy, MCDA has been applied for assessment of the photovoltaic
and concentrated solar power (CSP) technologies. One of those studies [41] used the
PROMETHEE I and II methods to examine eight alternatives, including different CSP
and hybrid energy technologies and observed that pure solar thermal technologies are
not competitive when compared with a hybrid solar gas-turbine system. A fuzzy TOPSIS
method was proposed by [42] for assessing thermal energy storage in CSP systems. The
study was based on the analysis of benefits and costs to find the feasibility of using a
molten salt-based heat transfer fluid. The integration of fuzzy set theory to TOPSIS helps
represent the criteria weight and alternative ratings by triangular membership functions
and is set to capture the uncertainty of the subjective assessments. A similar study [43]
on CSP project potential in Namibia was undertaken by combining the MCDM technique
AHP and levelised cost of electricity (LCOE) analysis from a techno-economic perspective.
The authors used the traditional hierarchy approach with seven criteria, including tech-
nical, infrastructure, environmental, socio-economic, funding, deliverability, and terrain
characteristics, along with 29 sub-criteria to score for performance. Socorro et al. [44] have
evaluated manufacturing technology for solar PV cells using the fuzzy TOPSIS method
with input from three experts to find the best technology. The study produced results
through homogenous aggregation and eliminated the discrepancies in opinions among the
experts. Cucchiella et al. [45] have proposed an MCDA model for solar PV systems by con-
sidering financial, environmental and energy indicators for the AHP process. The model is
useful to compare projects that may use alternative energy technologies located in different
locations. The authors conducted a case study on monocrystalline silicon (c-Si) PV facilities
in Italy and concluded that selecting appropriate criteria/indicators and computing the
criteria weights is a critical phase of the decision-making process. Azzopardi et al. [46]
have presented the MCDA outranking technique ELECTRE III for ranking PV technologies
using different types of solar cell. The assessment was based on three criteria (technical,
economic, and environmental) and used the Simos method to calculate criteria weights.
The paper focused on a comprehensive decision-making framework for supporting deci-
sion making related to PV system investments that will be vital in the future with emerging
PV technologies and criteria such as environmental and social aspects becoming significant
for sustainability reasons. Table 1 presents the key performance indicators discussed so far
in the literature.
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Table 1. Performance indicators from the literature involving solar energy.
Ref Purpose of Study MCDA Method Key Performance Indicators
[41] Preliminary assessment of concentrated solarpower technologies PROMETHEE I and II
Solar capacity factor, Levelised cost of electricity,
Environmental risk
[42] Compare different heat transfer fluids forconcentrated solar power systems fuzzy TOPSIS
Land use, Investment and operation and
maintenance costs, Thermal storage costs,
Technology maturity
[43] Assess the feasibility of concentrated solarpower project in Namibia AHP
Water use, Availability, Landscape impact, Local
community impact, Ecological impact
[44] Find the best photovoltaic cell TOPSIS Efficiency, Pay-back time, Greenhouse emissions
[45] Sustainability of PV projects indifferent locations AHP
Net present value, Energy pay-back time,
Discounted pay-back time
[46] Rank the PV technologies ELECTRE III Solar fraction, Aesthetic, Module flexibility
[32] Rank the electric energyproduction technologies AHP
Capacity factor, Fuel cost, Loss of life expectancy,
Public acceptance
[34] Selection of renewable electricgeneration alternative AHP-VIKOR Avoided Tons of CO2, Useful life
[35] Evaluation of renewable energy alternatives AHP-MACBETH
Reliability, Need of waste disposal, Political
acceptance, Compatibility with national
energy policy
[47] Selection of portfolio of solar energy projectexperiments for funding MAUT System size, Solar cell type
[36] Selection of renewable energy source fora country ANP-TOPSIS Accident fatalities, Soil acidification
[37] Site selection for wind/solar hybridpower station ELECTRE II
Public attitude, Transmission line length,
Electricity demand
[38] Solar farm site selection AHP Slope, Location of system




Transmission grid accessibility, Energy
independence, Social acceptability
[40] Selection of PV power project for investment AHP-ANP
Connection to the grid, Costs associated with
agreements, Local body approval, obtaining licenses,
Inverter selection, Availability of incentives
[48] Evaluation of best location for PV solarpower plant AHP-TOPSIS
Cultural heritage, land slope, characteristics,
and orientation




Sand/dust risk, land accessibility
[50] Impact of different financial support policiesfor PV ELECTRE III Internal rate of return, cost for support
The methods and applications discussed above have involved solving complex math-
ematics, and often they are computationally intensive, making them inaccessible for many
organisations involved in solar energy projects. Moreover, most of the studies do not
elaborate on all the criteria that are essential for a (pre-)feasibility study of solar energy
projects. Although there are many MCDA software packages [20] with different features, it
may be essential for many organisations to have access to a robust and computationally
simple methodology that has been specifically tailored to analyse solar energy projects.
Accordingly, as a part of the Interreg 2 Seas SOLARISE project, a methodology based on a
weighted sum scoring that considers relevant indicators is proposed to enable decision-
makers to perform a comprehensive evaluation and comparison at the feasibility stage of
the options being considered. The SOLARISE project aims to showcase future technologies
via living labs, installing storage capacity and boosting the adoption of solar energy in
historical buildings, public buildings, public land, and low-income households.
This work elaborates and illustrates the application of MCDA in assessing the feasi-
bility of solar energy projects. This study adds to the broader literature on solar energy
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system planning and project decision making by highlighting the use of MCDA to support
decision making at the feasibility stage. The key contributions of this study are:
1. Identifying the relevant performance indicators of a solar energy project and propos-
ing a scoring framework for key criteria.
2. A new robust and flexible MCDA methodology for feasibility analysis of solar energy
projects is proposed.
The proposed MCDA methodology for feasibility analysis of solar projects is demon-
strated using a real-world solar farm as a case study, illustrating its utility for the assess-
ment, comparison and raking of different project options. For instance, the case study
compares options for a solar farm with different system capacity, with and without energy
storage, etc.
This paper is organised as follows: Section 2 explains the proposed MCDA method-
ology, describes the different criteria, sub-criteria and scoring keys for various indicators.
Section 3 presents the inputs considered for applying the proposed model to a real word
solar farm that is planned at a site in England. Sections 4 and 5 describes the application,
results and discussion of the MCDA model and sensitivity analysis. Finally, Section 6
concludes the study with a summary and further research options.
2. Methodology
To effectively assess the feasibility of a given project option, a suitable approach is
to use a decision matrix. This evaluation type helps to inform the feasibility study by
weighing and scoring the various elements that are relevant to the project and organisation.
The key aspects that need to be considered in most solar projects can be grouped into
‘technical’, ‘financial, ‘environmental’, and ‘social and legal’ criteria.
The use of a weight (wi) ranging from 0 to 5 for each ith main criterion is proposed,
where the weight of 0 indicates that a criterion is not relevant to the project being analysed,
and a weight of 5 indicates its very high importance. Table 2 illustrates the meaning of the
weights that can be assigned to each main criterion. The score (Si) of each ith criterion is
calculated as the average of the scores (Sij) of corresponding non-irrelevant sub-criteria.
Table 3 indicates the meaning of the input scores (Sij) that need to be assigned to each jth
sub-criterion of ith main criterion. Table 4 lists the main criteria to be used and the method
for calculating the total percentage score.
Table 2. Key for weighting the main criteria.
Weight Meaning




1 Very low importance
0 Irrelevant/Not applicable
Table 3. Key for input scores associated with sub-criteria.
Score Meaning









1 Sub-criterion not satisfied at all
0 Irrelevant/Not applicable
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Table 4. Main criteria, weights, and calculation of the weighted and total scores.


















































It is necessary to define a “pass” percentage score for the project option being evaluated
to be considered feasible. Moreover, it is also necessary to define a passing score for all
sub-criteria in the range 0–10 and define each sub-criterion as “essential” or “not essential”.
If an essential sub-criterion does not achieve the defined pass score, the project option being
considered is deemed as unfeasible. On the other hand, if a non-essential sub-criterion does
not achieve a passing score, this does not cause the option to be unfeasible. For example,
suppose the affordability of the project’s initial cost does not achieve a passing score
(meaning that the organisation cannot afford that project option), and this sub-criterion has
been defined as ‘essential’. In that case, that project option is deemed to be unfeasible.
It must be noted that when different options are being compared for the same project,
it is crucial to consider that the percentage score that is obtained using Table 4 can be
used to make meaningful comparisons between options when the set of non-irrelevant
sub-criteria (i.e., those whose score is 1 or greater) is the same. Figure 1 illustrates the
proposed approach stepwise. The main criteria which apply to most solar energy projects
are described in subsequent sub-sections. Note that this list is not exhaustive. It should
be emphasised that although a list of criteria and sub-criteria is proposed in the next few
sub-sections, the user of this methodology has the choice to use or ignore specific criteria
and sub-criteria from the set presented here simply by selecting appropriate weights and
scores, as is explained above. It is also possible for users to modify individual sub-criteria
to satisfy their requirements and practices, or even to add new sub-criteria, as appropriate.
2.1. Technical Aspects
Technical aspects are divided into three groups, with each group, in turn, is divided
into different sub-criteria.
2.1.1. Energy Production and Self-Consumption
These refer to aspects related to the energy generation, self-consumption and export
that is of relevance to the feasibility study. These aspects can include:
• Estimated energy yield: this is an estimation of the amount of energy to be produced
by the solar plant. Typically, a software package is employed to provide the estimated
yield after losses with different levels of sophistication, depending on the purpose of
the estimate. Although this value has well known financial implications, considering
the energy yield as a sub-criterion is useful when comparing different options (for
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instance, different panel technologies and different areas). The score can be assigned
depending on how the energy yield compares with other options being considered.
• Self-consumption fraction: this is the percentage of energy that is locally consumed
(as opposed to energy exported to the main grid) with respect to the total energy yield
after losses. The amount of energy consumed through power purchase agreements can
also be counted towards self-consumption, as this is energy that is not being exported
to the main grid. High scores can be assigned to options with higher self-consumption
percentage. This sub-criterion is not relevant for installations that are principally
intended to export energy to the main grid.
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Figure 1. Methodological approach.
2.1.2. Site Aspects
These refer to aspects related to the site of the installation that is of relevance when
assessing feasibility. The site analysis that is performed when considering the feasibility of
solar studies typically include:
• Features of land/roof area: this sub-criterion is intended to capture how easy it would
be to mount the solar equipment. A high score should be given for a standard installa-
tion where no additional work is needed, and the score can be lowered appropriately
where there are features of the land or roof that would require additional work to
prepare the surface where the panels are to be installed. The scoring key is described
in Table 5.
Table 5. Scoring key for features of land/roof area.
Features Score Out of 10
Significant additional work needed 2
Moderate additional work needed 5
No additional work needed 10
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• Ease of connection to grid or local heat network: this integration can be technically
easy or difficult depending on the site. A high score should be given when the
connection to the grid or local heat network is straightforward, with very little or no
additional work, equipment and materials required, and a lower score can be given
when significant additional work, equipment and materials are needed to establish a
connection to the electricity grid or local heat network. If the installation is intended
to be off-grid or not connected to a local heat network, then the sub-criterion’s score
can be set to 0, meaning that the sub-criteria is irrelevant. The scoring key is shown in
Table 6.
Table 6. Scoring key for ease of connection to grid or local heat network.
Ease of Connection Score Out of 10
Significant additional work needed 2
Moderate additional work needed 5
No additional work needed 10
• Presence of obtrusive objects causing shade: the presence of shade can adversely
affect solar energy systems’ output. This sub-criterion is intended to capture the
effect of such shade, with a high score being given when no shading is likely to affect
the installation, and a lower score given if significant shade is expected to affect the
installation. Table 7 is generated by considering the information in references [51,52].
Table 7. Scoring key for shading.







• PV Panel efficiency: the solar panel module efficiency varies depending on the type
of panel and its material. If the panel is monocrystalline, it is guaranteed to have
better efficiency than a polycrystalline panel since the silicon semiconductor’s purity
is higher. A thin-film panel is flexible and thin, allowing it to be shaped and mounted
over roof tiles. Nevertheless, its efficiency is significantly lower than the monocrys-
talline and polycrystalline panels. Table 8 suggests scores for different levels of solar
panel efficiency.
Table 8. Solar panel module efficiency and recommended scores.






• PV Panel degradation: a PV module’s performance will degrade gradually due to
several external factors, including environment and solar cell technology, and its
ability to produce electricity for the same amount of solar irradiation will reduce over
time. The panel’s thermal stresses lead to malfunction, and light-induced degradation
due to ultraviolet (UV) exposure deteriorates the material, leading to cracks that can
be infiltrated with water vapor and other contaminants. Another type of degradation
occurs when polishing the panel surfaces as they become dirty, which can slowly
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deteriorate the anti-reflective coating. These factors would cause the panel to perform
worse and produce a power output of approximately 90% after 12 years and 80% after
25 years (which is the average panel life). Table 9 suggests scores for different levels of
degraded panel efficiency after 25 years.
Table 9. Panel efficiency degradation after 25 years and recommended scoring.






• Solar PV panel manufacturer’s warranty: the warranty for solar panels ranges between
5 and 25 years, depending on the manufacturer. This is important as solar panels’
failure during the project’s life will represent extra expenditure in replacing the failed
panels unless a valid manufacturer warranty is in place. In some cases, it is possible to
pay an additional amount to obtain an extended warranty period. Table 10 suggests
scores for different levels of solar panel manufacturer warranty. If the solar panels
have a shorter warranty than the project’s expected life, it is vital to account for the
cost of likely solar panel replacements during the project’s lifetime.
Table 10. Solar PV panel warranty and recommended scores.





• Battery efficiency: batteries store chemically the electrical energy produced by solar
panels to be used at a later time. This is convenient as it allows the use of any excess
generation when needed, such as when the sun is not shining. Batteries are most often
used in off-grid solar installations, but they are increasingly being used in on-grid
installations as they promote self-consumption. Batteries incur energy losses during
their operation, and their round-trip efficiency is defined as the ratio of energy output
from the device to the energy input. For instance, a lead-acid-based battery’s efficiency
is close to 80%, while most new lithium-based batteries can be as high as 98%, but
is generally in the 92–95% range. The efficiency of a battery can be found in the
manufacturer’s specifications. Table 11 gives suggested scores for different ranges of
battery efficiency.
Table 11. Battery round trip efficiency and key for scoring.






• Battery energy density: battery energy density is the amount of energy stored in the
battery per unit of volume. It is very relevant to the space available for the installation
of the battery system. If the battery is large and has a low energy density, it will
be less desirable, especially when the installation area is limited. A small and high
energy-dense battery system will cost more, nevertheless. A typical lead-acid battery
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has an energy density range of 60–110 kWh/m3, while a typical lithium-ion battery
has an energy density range of 250–693 kWh/m3. Energy density can generally be
found in the manufacturer specifications. Table 12 suggests scores for different levels
of battery energy density.
Table 12. Battery energy density and key for scoring.






• Battery cycle life: battery cycle life is the number of charge-discharge cycles a battery
is expected to withstand before failing. Life can be affected by many parameters, such
as the rate of charge-discharge, humidity, and temperature. Most specification sheets
show the cycle of life for ambient temperature (25 ◦C). Battery charge and discharge
rate are how fast the battery takes in energy and releases it. The depth of discharge
(DOD) is the recommended capacity that the battery can be discharged. Going below
the minimum DOD specified for a battery could damage it or reduce its life. For
instance, lead-acid batteries typically have a cycle life in the range of 100–2000, while
lithium-ion batteries typically have a life cycle range of 250–10,000. Table 13 suggests
scores for different levels of battery cycle life.
Table 13. Battery energy density and key for scoring.







• Maintenance requirements of batteries: the maintenance requirement of batteries
depends on the type of battery. It is usually measured in the days or months between
maintenance procedures. Table 14 shows the maintenance requirements for different
types of battery and recommended scores.
Table 14. Maintenance requirements for different batteries and recommended scores.
Battery Type Maintenance Requirement Score
NiCd 30–60 days 3
NiMh 60–90 days 4
Lead-acid 3–6 months 6
Li-Ion Not required 10
Li-Ion polymer Not required 10
• Efficiency of inverters: inverters are generally used for converting direct current (DC)
electricity produced by the solar panels into alternating current (AC) electricity, thus
enabling an interface to the local AC grid, sometimes through a transformer. The
inverters are usually connected either in a string or central configurations. While the
former is appropriate for large-scale power plants, the latter demands comparatively
less specialized maintenance skills and can facilitate individual string Maximum
Power Point Tracking (MPPT) [53]. An inverter’s efficiency indicates how much DC
(direct current) power is converted to AC (alternating current) power after some loss
in power due to heat. Also, some stand-by-power is required for keeping the inverter
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in powered mode. High-quality and low-quality sine wave inverters are generally
rated at 90–95% and 75–85% efficiencies, respectively [54]. As in many installations,
all the power generated by PV panels must be processed by inverters. Their efficiency
has an impact on the actual energy yield of the installation. Table 15 suggests scores
for different levels of inverter efficiency.
Table 15. Inverter efficiency and recommended scores.





• Manufacturer warranty of inverters: manufacturers’ warranties of inverters range
between 5 and 25 years. It is important as inverter failure during the project’s life will
represent extra expenditure in replacing the failed inverter unless a valid manufacturer
warranty is in place. In some cases, it is possible to pay an additional amount to obtain
an extended warranty period. Table 16 suggests scores for different levels of inverter
manufacturer warranty. If the inverters have a shorter warranty than the project’s
expected life, it is important to account for the cost of likely inverter replacements
during the project’s lifetime.
Table 16. Inverter manufacturer warranty and recommended scores.






• Efficiency of solar collectors: solar thermal applications use solar collectors, which is a
generic term used to refer to various systems that collect solar thermal energy. These
could be, for instance, flat plate collectors, evacuated tube collectors, solar bowls,
and parabolic trough collectors. The efficiency of solar collectors depends on the
technology used. It is difficult to give guidelines for scoring due to the significant
differences between collectors types, but the scoring described in Table 3 can be used
to rank technological options that exhibit different efficiencies.
• Efficiency of the thermodynamic cycle in solar thermal systems: solar thermal applica-
tions typically involve a thermodynamic cycle. The thermodynamic cycle’s efficiency
depends on the technology used and may involve different components, such as
solar receivers, fluid transport through pipes, heat exchangers, heat pumps, and heat
storage. The thermodynamic cycle may involve the input of energy of different types,
including thermal energy and electrical energy. For example, some solar thermal
systems, in addition to having thermal energy as an input, may use pumps and venti-
lation devices that require electrical energy. The variability of thermodynamic cycles
is high, and it is not easy to discuss specific cases. In every case, a boundary needs
to be defined to define the system where the thermodynamic cycle’s efficiency is to
be calculated. Efficiency is defined as the energy that leaves the system’s boundary
over a period of time to the energy that enters the system’s boundary over the same
period. Specific measures of efficiency exist for cooling systems, including the coeffi-
cient of performance (CoP), which relates the usable cooling energy (or the cooling
effect) to the electrical energy (or heat) consumed by the system; as well as the overall
system efficiency (OSE), which relates the specific cooling effect (per unit of area) to
the incident total radiation intensity.
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2.2. Financial Aspects
The financing of a large-scale solar energy project is possible when the solar plant is
highly likely to generate sufficient income to cover for debt obligations and all costs of
operation and maintenance and generate an acceptable return for the equity invested [55].
In commercial organisations, the decision to progress with a power project’s development
depends heavily on the project’s commercial viability, as determined in a detailed financial
assessment. The investment return requirements are lower for public organisations than for
commercial organisations. Moreover, in some cases, a negative return on investment can
be acceptable if the project’s principal aim is different from generating profits (for example,
in the case of demonstration projects) and the organisation is willing to bear the cost.
Financial analysis will generally consider development, construction, and operational and
maintenance costs, along with expected revenues. The predicted energy yield of the solar
plant, which is normally estimated through technical considerations, is used to estimate
revenues. For the sake of brevity, the examples below refer to solar PV systems.
Capital costs: the capital costs of a typical solar PV power plant include the following,
where Figure 2 indicates the proportion of the total capital costs:
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“Balance of systems” include cabling, junction boxes, transformers, switchgear, and
bat eries. costs include installation, approvals, land registry and pla ning, grid
connection, engineering and technical analysis, and financial s r ices. ther costs
could also include the cost of land if it is going to be purchased and other infrastructures,
such as roads and drainage. To give some ideas on costs, the average costs of a 0–4 kW
instal ation in the UK during 2017–2018 was £1840 (€2094) per instal ed k , while the
mean value goes down to £1053 (€1 98) for larger 10–50 kW installations [56]. Due to large
ground-mounted plants’ economies of scale, their installation cost is significantly les than
rooftop systems. ty ic l 10 solar plant’s capital cost is in the region of £80 ,0
(€910,0 ) per MW installed [57]. Prices of solar installations for all sizes have consistently
been decreasing for several years.
Grid connection costs can form a large part of a project’s capital expenditure (CAPEX),
to the extent of making the project financially infeasible in some cases and can vary
significantly from project to project. As the grid’s capacity to take an additional generation
in some areas becomes scarce, the influence of grid connection issues on decision making in
large solar farms projects has increased. Grid connection costs can be largely dependent on
the point of connection as additional costs are incurred when upgrades must be made at the
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substation to accommodate the solar plant’s incoming energy. Ultimately, the distribution
network operator (DNO) must be contacted to provide the connection fees.
For large-scale solar farms, grid connection costs can range from £100,000/MW to
£1,700,000/MW [58]. For smaller solar installations, grid connections are usually below
£400/kW [59]. It is worth noting that smaller projects (typically <50 kW) can often be
connected to internal distribution boards (such as in commercial or public buildings)
instead of being connected to a substation, and therefore incur no grid connection cost.
Operation and maintenance costs: simple technology and less maintenance need are
the reasons for comparatively low operational and maintenance (O&M) costs for solar
PV energy. The average O&M costs in the developed European market are currently
around £4200/MW (€4778/MW) per annum [53]. Generally, operational expenditure
comprises insurance, administration, professional fees, land rental and labour. It may also
be necessary to replace equipment items, such as batteries, inverters or even panels, during
the project’s life. Typically, solar farms are constructed in rural areas where the land is not
very expensive. In the UK, solar developers pay the landowner a rent in the order of £1000
(€1140) per acre per annum. Also in the UK, the land rental cost can be estimated to be
£10,000 (€11,400) per MW per annum [57].
Revenues and electricity tariffs: accurate energy yield predictions are fundamental in
large-scale projects since it clearly drives the cash flow model’s revenue line. In cases where
financing is required, an independent and suitably qualified solar energy consultant must
calculate annual energy yield and define the uncertainty associated with the calculations to
understand the implications on project viability clearly. Solar power plants typically make
revenue through tariffs for generation and occasionally via clean energy and tax credits
and other incentives available for developers. Such incentives’ permanency should be
assessed carefully, as they are often modified or eliminated by the government. Tariffs and
incentives vary from country to country. At present, most new utility-scale power plants
installed in the UK provide electricity directly to the consumer based on the terms set out
in long-term power purchase agreements (PPAs) [53].
Debt servicing and capital repayment: solar energy projects are often financed through
a combination of equity and debt (loans). A typical equity/loan ratio in large solar projects
is 30/70. Loans require periodic payments, which depend on the interest rate and the
amount of capital borrowed. The lender will need to see convincing cash flow predictions
that clearly show that the project is highly likely to generate sufficient revenues to cover all
ongoing costs and interest and investment repayments over the project’s life.
Taxes: as the solar installation will generate revenues and potential profits, any
incurred taxes will also need to be covered by the revenues over the project’s life. The taxes
to be paid will depend on local and national legislation, and the legal entity that owns and
operates the solar plant. There may also be local taxes to be paid.
Financial modelling: a financial model is useful for investigating the project’s feasibil-
ity by considering the cashflows and estimating key parameters needed for the project’s
financial assessment. Such a model is an important element for decision making and is
essential in preparing the project for financing. The model should also demonstrate that
the project can generate cash essential to cover the interest repayment and principal on a
debt for a certain time. Below, we present definitions of key financial parameters that can
be important in solar energy projects.
Net present value (NPV): the net present value (NPV) is the difference between
the present value of the investment’s future net cash flows and its initial cost. It can be
expressed as follows [60]:







where C0 is the initial cost, Ci is the net cash inflow in period i, r is the discount or interest
rate over one period (in percentage form), and N is the number of periods. One period can
be one year, one month, etc. depending on the case. The net cash inflows consider all income
streams for each future period and all expenses for each future period. An investment can
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be considered prudent if it seems to generate value for the project developers or owners
in the presence of time value of money. It implies that the NPV is usually expected to be
positive unless a positive NPV is not a priority given other considerations (for example,
when the project’s principal aim is not to generate a profit).
Internal rate of return (IRR): the IRR is the discount rate that equates the initial cost to








IRR can be calculated considering cash flows and with or without the financing. While
the former leads to Equity IRR, the later is called Project IRR. The Equity IRR and Project
IRR are the same when the project is completely financed by equity, and in the case of
finance by debt, there is no equity IRR [53]. The equity IRR is expected to be more than
10% and significantly more in high-risk markets.
Payback period (PP): the payback period is the amount of time needed for a project
to get back its initial cost out of the cash income that it generates. Assuming that time is
measured in years and that the annual net cash inflow Ci is the same each year throughout






Annual net cash inflow
(3)
Acceptable values of the payback period depend on organisational factors. Payback
periods are often within the range of 10 to 20 years.
Cash flow available for debt service (CFADS): The cash flow available for debt service
(CFADS) is calculated using Equation (4) for a given period (typically one year) and is a
precise measure of available cash for debt service. Non-cash items like depreciation are not
part of the CFADS [63].
CFADS = Revenue – OPEX – Working capital adjustment – Interest− Tax (4)
Debt service coverage ratio (DSCR): DSCR is a measure of a project’s ability to meet
the current debt obligations. It is determined as CFADS divided by the amount of projected
debt service (capital plus interest) over a particular time duration (typically one year) [64].
Generally, private banks expect a DSCR value of 1.15–1.35 to ensure cash flows required for






Loan life coverage ratio (LLCR): LLCR gives information about the project’s credit
quality from a lender’s perspective. It is a measure of the ability to meet the debt obligations
over the entire project life and calculated using Equation (6). The LLCR ratio usually ranges
from 1.25 times for highly geared infrastructure investment (such as solar farms) to 2.5 times
or higher in investments with more insecure income [65]. The equation for finding LLCR is:
LLCR =
Net present value of CFADS
Remaining amount of debt owed
(6)
Levelised cost of electricity (LCOE): “discounted lifetime cost for ownership and use
of a power generation asset” given in the units of currency per kilowatt-hour (cost of
generation), for example, USD/kWh or EUR/kWh or per megawatt-hour [66,67]. It is
the minimum electricity selling price for an energy generating plant to break even and is
generally computed for 20 to 40 years [68]. LCOE considers lifetime costs, including initial
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investment, operations and maintenance, cost of fuel, and capital cost, and it can be used
to compare different power generating assets. There is a specialised variant of LCOE for
cooling systems known as the levelised cost of cooling [69]. Moreover, a specialised variant
of LCOE has been defined for heating systems, known as the levelised cost of heat [70].
2.3. Environmental Aspects
The possible environmental impacts of solar power include land use and biodiversity
loss, water use, dangerous materials in production, landscape and visual impacts, and
global warming emissions.
Habitat loss: the solar power installations should be sited sensitively to avoid impacts
on wildlife and land of high ecological interest. The potential issues associated with
the plant are dependent on the required area of land, solar resource intensity, design
and technology and presence of biodiversity at the location [71]. For example, a utility-
scale PV system requires 3.5–10 acres per MW, while a concentrating solar thermal plant
(CSP) needs 4–16.5 acres per MW [72]. Habitat loss is possible, leading to a decline
in the species’ population and may become a reason for the extinction. This can be
managed by deploying more small-scale installations on homes or commercial buildings,
setting large-scale installations in former landfills, and restoring the field at the end of the
development period.
Ground concurrency: it is not desirable to displace potentially productive agricultural
land because of a solar installation. Although policy measures restrict agricultural land
use in some countries, an alternative to such restrictions is implementing low-impact solar
development through solar centric design or vegetation-centric design or co-location design
depending on the project goal. These options will enable leaving the current vegetation or
replacing them with low-intensity vegetation that can support habitats. Proper planning
and development of vegetation co-location at the time of site preparation will reduce the
total installed cost by approximate 3–8% per watt [73].
Water use: the use of water depends on the location and solar energy technologies
considered as part of the power project. For example, solar PV technology does not use
water for power generation except for cleaning or maintenance and construction of the
plant. On the other hand, CSP may require 600 to 650 gallons of water per MWh of electricity
generation [72]. The use of water should be compared to that of local communities, and
any impact on local water supplies should be understood and mitigated.
Life-cycle environmental impact of solar energy systems: solar energy systems actively
contribute to climate change mitigation and sustainable development. However, their
large-scale implementation has possible negative environmental consequences [74,75].
There are many ways of measuring environmental impact, and each organisation may
have their preferences. Perhaps the most straightforward measure is to consider the global
warming emissions associated with solar installation.
It is a known fact that solar energy does not produce global warming emissions
during power generation. However, emissions are associated with the materials used to
manufacture the energy systems, shipping, construction, fixing, maintenance, and decom-
missioning. Harmful materials are used in the cleanup and cleansing of the semiconductor
surface in the PV cell production process. The life-cycle emissions for solar PV systems
and concentrating solar power are estimated to be 32–81 g and 36 to 90 g of carbon dioxide
equivalent per kWh, respectively.
Conventional silicon cells are less toxic than thin-film cells [72]. Tools, such as the Solar
Scorecard, can compare PV cells’ environmental impact from different manufacturers [76].
A 2012 research studied the production of different battery technologies and reported that
lithium-ion batteries are less toxic than nickel-cadmium batteries and about half as harmful
as lead-acid batteries per MJ of capacity. The least dangerous are nickel-metal hydride
and sodium-sulphur batteries. However, the lithium-ion and nickel-metal-hydride battery
technologies cause most greenhouse gas emissions due to high energy consumption for
production [77].
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A possible (but not free) source of information on environmental impact [78] is the
Ecoinvent database [79] which provides life-cycle inventory information for many prod-
ucts and processes, including many standard components of solar energy systems. This
database has been used in many studies to assess the environmental impact of solar energy
systems [80]. The life-cycle impact can be obtained as:
Life cycle environmental impact of solar energy system =
Expected energy yield (kWh/year) × Life-cycle duration (years) × Life-cycle
emissions for photovoltaic systems (gCO2/kWh)
(7)
Landscape and visual impacts: large solar farms tend to have more visibility when
they are not suitably sited and screened within the communities they are expected to serve.
They can have different impacts on the character and designation of the landscapes. The
potential risks can be avoided by having a detailed site layout and design, the project’s
scale, and considering plantations to reduce visual impact due to glint and glare. It might be
better to limit the scale of the project enough to meet the immediate stakeholders’ demands
to avoid a comprehensive environmental impact assessment.
Reduction in carbon emissions: the reduction in carbon emissions because of the
substitution of fossil fuel generation with a solar energy installation positively impacts the
environment. A simple initial calculation of solar panels’ carbon savings involves assuming
that all solar electricity directly replaces electricity produced by large power stations. A
common way of calculating this is by using the ‘average grid carbon intensity, which is
the average amount of CO2 emitted for each kWh of electricity produced for the power
grid, estimated at 445 g CO2 in the UK, 2013. Please note that this average figure may vary
from country to country. A more conservative approach assumes that solar power replaces
electricity produced by efficient gas power plants commonly used as a rapid response
supply to ensure grid balance. It is estimated that these efficient gas plants in the UK
currently emit 392 g CO2/kWh [81]. The reduction in carbon emissions can be computed
using the following equation:
Life-cycle carbon emission reduction = Average grid carbon intensity ×
Expected energy yield (kWh/year) × Lifetime of the system (8)
2.4. Social and Legal Aspects
Ease of permit acquisition: permits and licensing can be a lengthy process requiring
approvals from organisations at the local, national, and central level. Depending on the
characteristics of the project and the local or national legislation, some (or all) of the
following may be necessary [53]:
1. Land lease accord.
2. Site access license.
3. Planning consent.
4. Environmental certificate.
5. Grid connection contract; and
6. Operator licence.
Impacts on cultural heritage: the impacts on cultural heritage can be identified by
proper site layout, and design and any impacts on archaeological value due to ground
excavation and cultural heritage should be mitigated by avoiding the areas of concern.
Anyone proposing works to a listed or protected building must follow the policies set out
by national planning regulations and planning permission will likely be required. It is very
important to conserve the heritage assets, and more weight must be assigned to the sub-
criteria dealing with impacts on cultural heritage due to the current project development.
Many historical buildings have large roof slopes that can be sites for generating energy
through solar panels or slates. Such roofs are often highly visible and, therefore, contribute
to the character of the building. Solar panels may be accommodated easily on the buildings
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with shallow-pitched roofs, which may be mostly hidden from view, or internal roof slopes
that cannot be seen from ground level.
Community engagement: community engagement is an integral part of large-scale
power project development involving sharing information with and creating awareness
in local communities. It is important to develop and sustain a constructive relationship
with the local community enabling active participation to detect and mitigate any potential
negative impacts on the local community [53].
Energy independence: when an organisation, community or household can produce
enough of its energy to meet its demands, then it is referred to as being energy indepen-
dent. Energy independence can be desirable as it isolates the organisation, community or
household from price fluctuations, quality of supply issues, and it can bring clear financial
advantages. Even if the organisation, community or household is not fully energy indepen-
dent, just increasing the degree of independence from external energy suppliers can be a
desirable consequence of a solar energy project.
Ease of agreement between stakeholders: in community projects in particular, it is
often difficult in the initial stages to agree on key aspects of the project due to the different
opinions, priorities, and dislikes that the different stakeholders can have.
Table 17 summarises all the aforementioned criteria/sub-criteria key for a solar energy
project’s feasibility study.
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Table 17. Performance indicators of the solar energy system.
Technical Financial Environmental Social and Legal
Site Aspects Technology Suitability
• Estimated energy yield
• Self-consumption fraction
• Features of land/roof area
• Ease of connection to grid or
local heat network
• Presence of obtrusive objects
causing shades
• PV Panel efficiency
• PV Panel degradation
• Solar PV panel manufacturer’s warranty
• Battery efficiency
• Battery energy density
• Battery cycle life
• Maintenance requirements of batteries
• Efficiency of inverters
• Manufacturer warranty of inverters
• Efficiency of solar collectors
• Efficiency of a thermodynamic cycle in
solar thermal systems
• Capital costs
• Operation and Maintenance costs
• Revenues and electricity tariffs
• Debt servicing and capital repayment
• Taxes
• Financial modelling
• Net Present Value
• Internal rate of return
• Payback Period
• Cash Flow Available for Debt Service
• Debt Service Coverage Ratio
• Loan Life Coverage Ratio




• Life cycle environmental impact of
solar energy systems
• Landscape and visual impacts
• Reduction in carbon emissions
• Ease of permit acquisition
• Impacts on cultural heritage
• Community engagement
• Energy independence
• Ease of agreement between
stakeholders
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3. Case Study
The study uses the data from a real solar farm planned in England. Due to confidential-
ity and commercial sensitivity, the solar farm’s exact location and other geographical details
are not disclosed or have been purposefully modified in this study. Two different specifica-
tions, as listed in Table 18, were initially proposed by considering the planning constraints.
Table 18. Specifications.
Specification Details
A 6.4 MWp PV systemString Inverter Configuration
B 2.5 MWp PV systemString Inverter Configuration
A wide range of options for each of the above specifications was suggested based on
electricity sales and integration. These options are described in the following sub-section
and summarized in Table 19.
Table 19. All nine options from two specifications.
Specification Option Electricity Sales Technical Connection
A
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3.1. Description of Options 
The following sub-section describes the key considerations about installed capacity, 
planning permission, electricity sales, integration of storage and distribution network for 
each option in the feasibility study. A 6.4 MWp, solar PV system is proposed in options A1 
through A5 as the expected highest allowable capacity based on the site features. A 2.5 
MWp, solar PV system is proposed in options B1 through B4 based on the vital consider-
ations over receiving planning consent from the local authority. Some of them are: 
• Solar PV development will need to be of an appropriate scale for its location, have no 
significant environmental impact, and a development scale that meets its user’s needs. 
• Limit the system capacity to the scale of solar PV farms already approved by the local 
authorities to increase the likelihood of approval and avoid the likelihood of a full 
environmental impact assessment. 
Stakeholder 1 (S1, large institution), Stakeholder 2 (S2, large hospital complex) stake-
holder 3 (S3, large leisure complex), and stakeholder 4 (S4, public buildings) have been 
identified for the purchase of electricity generated by the solar farm based on the distance 
to the site and annual electricity demand. While S1 to S3 are expected to use private wire 
for electricity transfer, S4 will have electricity sleeving through a distribution network. 
The anonymous organisation and future owner of the solar farm will be able to generate 
more revenue if all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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significant environmental impact, and a development scale that meets its user’s needs. 
• Limit the system capacity to the scale of solar PV farms already approved by the local 
authorities to increase the likelihood of approval and avoid the likelihood of a full 
environmental impact assessment. 
Stakeholder 1 (S1, large institution), Stakeholder 2 (S2, large hospital complex) stake-
holder 3 (S3, larg  leisure complex), and stakeholder 4 (S4, public buildings) have been 
id ntified for the purchase of electricity generated by the solar farm based on the distance 
to the site and annual electricity demand. While S1 to S3 are expected to use private wire 
fo  electricity transfer, S4 will have electricity sleeving through a distribution network. 
Th  nonymous organisation and future owner of the solar farm will be able to generate 
more r venue i  all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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3.1. Description of Options 
The foll wing su - ection describes the key considerations about installed capacity, 
pl nni g permis i n, elec ici y sales, inte ration of storage a d distribution network for 
each opt n in the f asibility study. A 6.4 MWp, sola  PV ystem is proposed in options A1 
rough A5 as t e xpected highest allowable capacity bas d on the site features. A 2.5 
MWp, solar PV ystem is propos d in options B1 thr ug  B4 based on the vital consider-
t ons over rec iving planning consent from the local authority. Some of them are: 
• Solar PV dev lopme t will need to be of an app opriate scale for its location, have no 
significant environm ntal impact, a d a d velop ent scale that m ets its user’s needs. 
• Limit the sys em pacity t  the sc le of sol r PV farms already approved by the local 
authori es to increase the likelihood of approval and av id the likelihood of a full 
environm ntal impact assessment. 
Stak holder 1 (S1, l rge institution), Stakeholder 2 (S2, large ho pital complex) stake-
hold r 3 (S3, larg  leisur  compl x), and stakeholder 4 (S4, public buildings) have been 
id ntified f r th  purch s of electricity generated by th  s lar farm b sed on the distance 
to the sit  and ann l electricity d mand. While S1 to S3 are expec d to use private wire 
fo  electricity transf r, S4 w ll have elec ricity sleeving through a distribution network. 
Th  onymous r a is tion and future owner of the sol r farm will be able to generate 
more r venue i  all th  stakeholders are connected to the sit  and imp rt electricity from 
the sola far  site, hus reducing energy export to the grid. However, it may not always 
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3.1. Description of Options 
The following sub-section describes the key considerations about installed capacity, 
planning permission, electricity sales, integration of storage and distribution network for 
each option in the feasibility study. A 6.4 MWp, solar PV system is proposed in options A1 
through A5 as the expected highest allowable capacity based on the site features. A 2.5 
MWp, solar PV system is proposed in options B1 through B4 based on the vital consider-
ations over receiving planning consent from the local authority. Some of them are: 
• Solar PV development will need to be of an appropriate scale for its location, have no 
significant environmental impact, and a development scale that meets its user’s needs. 
• Limit the system capacity to the scale of solar PV farms already approved by the local 
authorities to increase the likelihood of approval and avoid the likelihood of a full 
environmental impact assessment. 
Stakeholder 1 (S1, large institution), Stakeholder 2 (S2, large hospital complex) stake-
holder 3 (S3, large leisure complex), and stakeholder 4 (S4, public buildings) have been 
identified for the purchase of electricity generated by the solar farm based on the distance 
to the site and annual electricity demand. While S1 to S3 are expected to use private wire 
for electricity transfer, S4 will have electricity sleeving through a distribution network. 
The anonymous organisation and future owner of the solar farm will be able to generate 
more revenue if all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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auth r ties to increase the likelihood f pproval and avo d the likelihood of a full 
environ ental impact assessment. 
Stakeholder 1 (S1, large institution), Stakeholder 2 (S2, large hospital compl x) stake-
holder 3 (S3, larg leisure complex), and stakeholder 4 (S4, publ c buildings) have been 
i entified fo  t e purchase of electricity generated by the solar farm based on the distance 
to the site and annual electricity demand. While S1 to S3 are expected to us  pr vate wire 
for electricity transfer, S4 will have electricity sleevin  through a distribution network. 
The anonymous organisation and future own r f the solar farm will be able to generate 
more revenue if all the stakeholders are connect d to the s te and import electricity from 
the solar farm site, thus reducing nergy export to the grid. However, it may not always 
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The study uses th  d ta from a rea  solar farm pla ned in England. Due to confiden-
ialit  nd c mme cia sensi ivity, the solar f m’s exact lo tion and other geographical 
details are not di closed or hav been purposef ll  ifi  i  t i  t . o different 
specificati s, s listed in Table 18, were initially proposed by considering the pla ning 
constraints. 
Table 18. Specific tions  
Specificat on  Details 
A 
6.4 MWp PV system 
String Inverter Configuration 
B 
2.5 MWp PV system 
String Inverter Configuration 
A wide range f options for each of the a ove specifications was suggested based on 
lectric ty sales a d int gration. These opti ns are described in the following sub-section 
and summarized in Table 19. 
Table 19. All n ne options f om two pecifications. 
Sp if ation  Option Electricity Sales Tech ical Connection  
A 







Grid connection and 
Private wire 
Sleeving 
A1          
A2          
A3          
A4          
A5         
B 
B1         
B2          
B3          
B4          
3.1. Descrip ion of Option  
The followi g sub-sec io  describes the key considera ions about installed capacity, 
pl nning permission, el c ricity sales, n egra o  storage and distribution network for 
each option in the fea ibility tu y. A 6.4 MWp, solar PV system is proposed in options A1 
through A5 as th  expect d hig st allowabl c pacity based on the site features. A 2.5 
MW , s lar PV sy tem is prop sed i  ptions B1 hrough B4 based on the vital consider-
tions ver receiving planning consen  from the loc l authority. Some of them ar : 
• Solar PV developm nt will need t  be f an appr priate scale for its location, have no 
significa t environmental impac , and a developme t scale that meets its user’s needs. 
• Limit th system cap city to th  scal of solar PV farms lready approved by the local 
authorities to inc eas  h  likeli od f appr val and avoid the likelihood of a full 
environmental impact assessment.
Stakeholder 1 (S1, large institu ion), Stakeholder 2 (S2, large hospital complex) stake-
holder 3 (S3, large leisure complex), d stakehold r 4 (S4, public buildings) have been 
d ntified for th  purchase of electricity gen rated by the solar farm based on the distance 
to h site and nnual el ctricity demand. While S1 to S3 are xpected to use private wire 
for lectr city ransfer, S4 will have el ctricity sleeving th ough a distribution network. 
The anonymous organisation nd future own r of th solar farm will be able to generate 
mo  revenue if all the s akehold rs ar  connect d to he site and import electricity from 
the solar fa m si e, thus r ducing energy export to the grid. However, it may not always 
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hrough A5 as the xpected high st allowable capacity based on the site features. A 2.5 
MWp, solar PV system is propos d in ptions B1 through B4 b sed on the vital consider-
tion  ov r rec iving plan ing c nsent from the local authority. Some of them a e:
• Solar PV developme t will need to be of an ppropriate scale for its location, have no 
signific t environm ntal impac , nd a development scale that meets its user’s needs. 
• Limit the system capacity t the scale of s lar PV farms already approved by the local 
authori es to incre se the l kelihood of appr val and void the likelihood of a full 
nvironmental impact assessment. 
Stak holder 1 (S1, l rge institution), Stakeh lder 2 (S2, large hospital complex) stake-
h lder 3 (S3, larg  leisur  compl x), and stakeholder 4 (S4, public buildings) have been 
id ntified for the purch s of electricity generated by the solar farm based on the distance 
to the site  ann l electricity d mand. While S1 to S3 are expected to use private wire 
fo  electricity ansf r, S4 will ave electr city sleeving through a distribution network. 
Th  nonymous r a is tion and future owner of the sola  farm will be able to generate 
more r venue i  all th  stake olders are connected o the site and import electricity from 
the sola fa  site, hus reducing energy xport to the grid. However, it may not always 
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significant environmental impact, and a development scale that eets it  u er’s eeds. 
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authorities o incr ase th  likelihood of approva  and avoid the likelihood of a full 
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The anonymous organisation and future owner of the solar farm will be able to generate 
more revenue if all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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each o tio  in the feasibility study. A 6.4 MWp, solar PV system is proposed in options A1 
through A5 as he expected highest allowable capacity based on the site features. A 2.5 
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Stakeholder 1 (S1, large instituti n), Stak holder 2 (S2, large hospital complex) stake-
ho d  3 (S3, arge leisure compl x), and stakeholder 4 (S4, public buildings) have been 
identified f r the purchase of electricity gener ted by th  solar farm based on the distance 
to the site and annual ele tricity demand. While S1 to S3 are expected to use private wire 
for electricity transfer, S4 will have electricity sle ing through a distribution network. 
The anonymous rganis tion and future owner of the solar farm will be able to generate 
more revenue if all he stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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The following sub-section describes the key considerati s ab ut installe  capacity, 
pla ning permissi n, electri ity s les, integration of stor g  and distribution n tw rk for 
each tion in the feasibility study. A 6.4 MWp, solar PV system is proposed in options A1 
through A5 as the exp ct d highest llow ble capacit  based  the site features. A 2.5 
MWp, solar PV system is ropose  in opti s B1 thro g  B4 bas d on the vital c nsider-
ations over recei ing pla ning consent from the loc l auth rit . Some f t em ar : 
• Sol r PV d vel pment will need t  be of an p ropriate scale for its locati , hav  no 
significant environmental im act, d a development sc l  th t meets its user’s needs. 
• Li it the system capacity to the scale f solar PV farms lrea y ap roved by the local 
authorities to i cre se the likelihood of approval and avoi  the likelihood of a full 
environ tal imp ct assessment. 
Stakeh lder 1 (S1, large instituti n), St ke ol er 2 (S2, large hospital compl x) stak -
holder 3 (S3, l rge leisure complex), and stakeh lder 4 (S4, public uil ings) have been 
identified for the p rchas  of electricit  enerat d y th  solar f rm bas d on the distan  
t  the site and ual electricity demand. W ile S1 to S3 are expect d t  use priv t  wir  
for electricity transfer, S4 will have electricity sleeving throug  a distributi n network. 
The ano ymo s organisati n nd future w r of the solar farm will b  able to gen rate 
more revenue if all t e stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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f r electricity transfer, S4 will have electricity sleeving through a distribution network. 
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more revenue if all e stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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identified for the p rchase of lectricity g nerated by t e solar farm b s   the distance 
to the site nd annual electricity d ma d. While S1 t  S3 are xpected t  us  privat  wire 
for electricity transfer, S4 will have electricity sleeving through a distribution network. 
The anonymous organisation and future owner of the solar farm will be able to generate 
more revenue if all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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significant envir mental impact, and  development sc le that meets its user’s needs. 
• Li it the system ca acity to the scale of solar PV farms already a proved by th  local 
authoriti s to i crease the lik lihood of pproval and void the likelihood of a full 
viro me tal im act assessment. 
Stakeh l er 1 (S1, large institutio ), Stakeholder 2 (S2, lar e hospital complex) st ke-
h lder 3 (S3, l rg  l isure complex), and stak h lder 4 (S4, public buildings) have been 
id ntified for the purchase of lectricity generate  by the solar farm based on the distance 
t  the site nd nnu l electricity d mand. While S1 to S3 are expected to use private wire 
fo  electricity transfer, S4 will h ve electricity sleeving through a distribution network. 
Th  nonymous organisation and fut re owner of the solar farm will be able to generate 
more r venue i  all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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to the site nd annual electricity d ma d. While S1 t  S3 are xpected to us  privat  wire 
for electricity transfer, S4 will have electricity sleeving through a distribution network. 
The anonymous organisation and future owner of the solar farm will be able to generate 
more revenue if all the stakeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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id ntifi d f r the purch se of lectricit  g n rated by the solar far  based on the distance 
to the s t nd annual lectricit  d nd. While S1 to S3 are expected to use private wire 
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more r venue if all th s akeholders are connected to the site and import electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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id ntified f r th  purchas of lectricity enerate  by th  s lar farm b sed on the distance 
t  the sit  nd ann al electricity d mand. While S1 to S3 are expec d to use private wire 
fo  electricity transfer, S4 w ll have elec ricity sleeving through a distribution network. 
Th  onymous organisation and future owner of the sol r farm will be able to generate 
more r venue i  all th  stakeholders are connected to the sit  and imp rt electricity from 
the solar farm site, thus reducing energy export to the grid. However, it may not always 
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exported to the grid due to limited stakeholder connections. Additionally, a sleeving setup
is suggested in option A5 and B1. Sleeving is a way of selling electricity from a generator to
a user via an intermediary licensed energy supplier/utility. For this purpose, the consumer
and generator must be connected to the distribution network. Sleeving guarantees the
generator with a stable income source from the off-taker through an agreed energy price
during the supply contract period. The consumer also will gain from a fixed energy price
linked to indexation and renewable certificate entitlements.
It is essential to isolate the stakeholders electrically when multiple stakeholders are
connected to the solar farm site to avoid potential system failure. The isolation can be done
either using a simple solution like a designated solar PV array or an expensive approach
using a power electronics device for load balancing. In the first case, each stakeholder
is assigned a separate solar PV array with its own switchboard on the solar farm site.
However, this approach would export energy to the grid during periods of low demand.
Instead, the exported energy could have been utilised by one of the other stakeholders,
increasing potential generator revenue. For the second case, all the stakeholders are
connected to the same PV system, and a power electronics device is installed between the
switchboards on the solar farm site. This approach will enable energy sharing between the
stakeholders without connecting them electrically, and could minimise the energy export
to the grid depending on on-site demands. The total solar PV system capacities proposed
in specification 1 and specification 2 can be divided across three stakeholders based on
their estimated peak capacity, as shown in Table 20.
Table 20. Solar PV capacity split by consumers’ electricity sales via energy provider.
Stakeholder Option A2, A3 Option B3, B4
S1 1.0 MWp array 0.5 MWp array
S2 3.4 MWp array Not sufficient generation
S3 2.0 MWp array 2.0 MWp array
All nine variations require a connection to the distribution network. Moreover, each
stakeholder requires a separate private wire for connection from the solar farm site, ex-
cluding options A5 and B1. Options A3 and B4 include integrating a 0.5 MW/1.0 MWh
grid-scale lithium-ion battery storage system that is likely to be packaged in a shipping
container. Many factors, such as safety, connection point, access, security, noise, flood
risk, landscape and visual impact, and existing planning conditions, were considered for
analysing these two options. Due to its demand profile and closeness to the solar farm site,
S3 is a better PPA counterparty for the energy storage option.
3.2. Modelling
The solar PV generation modelling was carried out for the anonymous future owner
of the solar farm by expert analysts using commercial PV software and feeding the required
input information, such as site location, meteorological data, inverter and module details
with corresponding array arrangement and module framework. The modelling software
used does not have a list of standard transformers in its database for selection, and hence
transformer losses were modelled by assuming 0.1% of iron losses and around 1% due to
I2R losses. The software does not adequately incorporate complex site characteristics into
energy generation analysis. However, using a different solar energy estimation software, it
was observed that the difference in energy between a flat site and a site with a 5 degree
south facing slope is only of the order of 1%, and hence this small difference is neglected
because solar irradiance has a margin of around ±5%. The following sections describe the
key inputs considered for the energy assessment, financial and environmental analysis.
3.2.1. Technical
The specifications of the solar panel and battery storage system are described in
Table 21, while the annual electricity demand of four potential stakeholders is illustrated
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in Table 22. The parameters mentioned in Table 21 are fetched by the commercial PV
software from its library of components from different manufacturers. These values can
vary depending upon the location and manufacturer, similar to the studies [82–84].
Table 21. Specifications of solar panel and battery storage.
Description Details
Solar Panel
Module rating (Wp) 400
Module type Monocrystalline
Module direct current (DC) nameplate (MWp) 6.39




Average annual insolation at 20 deg
String configuration; 40 kWp
1321 kWh/m2
Battery
Rated power 500 kW
Rated capacity 1000 kWh
c-rate 0.5
Efficiency 94%
Depth of discharge 80%
State of charge (minimum) 100 kWh
State of charge (maximum) 900 kWh
Available discharge energy 800 kWh
Time to full discharge 1.6 h
Maximum half-hourly discharge rate 250 kWh
Degradation 1.2%
Maximum number of cycles 7000
Lifetime 20 years
Table 22. Electricity demand details of all the stakeholders.
Stakeholder Half Hourly ElectricityDemand (MWh) Key Features
S1 (large institution) 1994
• Annual profile: demand higher during
winter months
• Week profile: demand higher
during weekdays
• Day profile: Demand higher during the
day and tapering off in the evening
• Other: Demand lower during holidays
• Peak demands: 561 kW
S2 (large hospital complex) 22,201
• Annual profile: demand is highest
between January-March
• Week profile: demand higher
during weekdays
• Day profile: demand higher during the
day and tapering off in the evening
• Other: Demand lower during holidays
• Peak demand: 5.5 MW
S3
(large leisure complex) 5417
• Annual profile: demand higher during
winter months
• Day profile: higher demand during
the day
• Other: higher demand during
significant events
• Peak demand: 2.1 MW
S4
(public buildings) 8801
• Annual profile: Some seasonal variation
• Day profile: Demand higher during
the day
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3.2.2. Financial
Table 23 summarizes the assumptions considered during the financial analysis. Some
of these assumptions are specific to geographical location and can vary by some margin,
similar to the reference [82]. The UK’s base inflation rate was 2.1 at the point of this analysis
and was adjusted conservatively. The degradation rate of crystalline panels in England was
found to be in the range of 0.7% to 0.9% per year [85]. The PPA prices have been estimated
based on the document [86] produced by Department for Business, Energy and Industrial
Strategy (BEIS), UK. The PPA price assumptions in this paper are conservative, reasonable
and fall within the BEIS projections until 2035 which should improve the confidence in
profitable and slightly profitable options. The development costs include feasibility and
site assessment works, seeking consents, and any potential planning contingency works.
Purchase and construction of generation equipment, site works, and grid connection costs
and management and legal fees constitute the construction costs. Finally, the operating
and major maintenance costs will occur after the PV system’s construction and will cover
maintenance, general costs, business rates and insurance. Options A3 and B4 also include
costs (Capital = £425,980, Operating = £8520 and Electricity purchase = £10,045) of a battery
storage system embedded in the final costs reported in Table 24.
Table 23. Inputs for financial modelling.
Assumptions Value
Inflation 2.2%
Electricity price inflation 3.25%
Availability of plant 95%
Degradation of panels 0.7% per year
Public Works Loan Board finance rate 2.5%
Discount rate 6.0%
Power purchase agreement—Off taker £85/MWh
Power purchase agreement—Sleeving £50/MWh
Power purchase agreement—Sold to grid £50/MWh
Table 24. Assumed costs for each option in the study.






(£) (Year 10 and 20)
A
A1 295,750 4,594,000 107,000 320,000
A2 295,750 4,345,000 107,000 320,000
A3 295,750 4,770,980 125,565 320,000
A4 295,750 4,620,000 107,000 320,000
A5 295,750 4,402,000 107,000 320,000
B
B1 178,750 1,652,000 52,000 125,000
B2 178,750 1,791,000 52,000 125,000
B3 178,750 1,901,000 52,000 125,000
B4 178,750 2,326,980 70,565 125,000
The purpose of financial analysis is to distinguish the nine variations based on the
three key financial metrics. Each variation came with a proposed capacity, share of energy
exported to the grid and sold directly to a stakeholder and consequently, the generated
revenue over the project’s lifetime.
4. Results and Discussion
This section describes and discusses the results of applying the proposed MCDA
model to the case study described in Section 3. The sub-criteria relevant to the case study
for which data are available is considered in the analysis. The objective, main-criteria, sub-
criteria and the available options for analysis are shown in Figure 3. Tables 25–28 provide
the key technical, environmental, financial, and social parameters values and information
required for assigning scores to all the sub-criteria. Relevant additional information is
provided as a part of footnotes under each table. The scores are given using the information
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from the above tables and the framework discussed in Section 2, Tables 2–4. The results are
presented in Tables 29–32.
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Presence of obtrusive objects 
causing shading 
-------------------------------------------------------------------------------------------------------------------------  
Self-consumption fraction (%) 15 82 83 90 53 88 33 72 74 
 The site has tall trees on the east boundary, south facing slope (up to 5°), a pathway for pedestri s to the south of th  
site and terrain irregularities in the middle of the land. There are chances of inter-panel shading due to the slope if suffi-
cient distance between panels is not maintained. Mineral deposits were located on the eastern side of the site, and as a 
result, a ground survey would be needed to analyse the impacts of the mineral deposits on the installation of supp r  
structures. Options A1 to A5 require a large land area, and it is difficult to avoid the terrain irregularities in the middle. 
However, the system’s capacity is small in options B1 to B4, and it is possible to avoid the terrain irregularities in the 
middle of the site for panel mounting. 
There are no substantial technical, commercial, or legal barriers to a power purchase 
agreement or private wire. One risk is the need to obtain wayleaves for laying private wire 
wherever required, which could be obstructed by a single landowner. It is, therefore, im-
portant to minimize the number of wayleaves that are required. S2 is far from the solar 
farm site and requires a longer private wire than S1 and S3. It also requires obtaining 
The site has tall trees on the east boundary, south facing slope (up to 5◦), a pathway for pedestrians to the south of the site and terrain
irregularities in the middle of the land. There are chances of inter-panel shading due to the slope if sufficient distance between panels is not
maintai ed. Mineral eposits were located on the eastern side of the site, and as a result, a ground survey would be needed to analyse the
impacts of the mineral deposits on the installation of support structures. Options A1 to A5 require a large land area, and it is difficult to
avoid the terrain irregularities in the middle. However, the system’s capacity is small in options B1 to B4, and it is possible to avoid the
terrain irregularities in the middle of the site for panel mounting.
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Table 26. Values of financial sub-criteria for all the options in the case study.
Sub-criteria Options
A1 A2 A3 A4 A5 B1 B2 B3 B4
Capital costs
(£ million) 4.9 4.6 5.1 4.9 4.7 1.8 2 2.1 2.6
Internal rate of return (IRR) (%) 3.8 9.3 8.4 9.1 2.8 1.8 4.1 6.4 4.9
Payback period  (years) 17.5 11 11.5 11 19 21 17 13.5 15.5
Net present value (NPV) @6%
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profitable. In the current study, the options A2, A3, A4, B3 and B4 have positive NPV, which means these configurations 
will generate future net cash flows whose present value is worth more than the initial cost. On the other hand, options A1, 
A5, B1 and B2 have negative NPVs, meaning that these options might create loss based on the projected cash flows and 
should not be usually considered further, although this may not be true for all the situations and depends on company 
policy, subsidy policy for energy projects [87], and project purpose. It is important to note that all the inputs to an NPV 
analysis are uncertain, and a static NPV ignores the volatility of future cash flows [88]. 
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Life cycle environmental impact of 
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 Payback period is the period needed for recovering the investment costs. In the present study, options A2 and A4 have the lowest
payback period of 11 years, while option B1 has the highest payback period of 21 years. Since the expected useful life of some of the
components us d in the system is less than 20 ye rs, any option with a payback period greater than the life of assets i not recommended.
The shorter the payback period, the less risky it is to the solar farm owner. This metric is also useful to decide on the period of any power
purchase agreements. Although the payback period gives an idea about how long it takes to recover the initial investment, it does not give
information about the return on investment. For example, when comparing options A5 and B1, it is possible to select A5 over B1 solely on
the payback period. However, the NPV of option B1 is better than the NPV of option A5, which supports the notion that the payback alone
is not sufficient to make a decision. In fact, the proposed methodology aggregates the scores for different sub-criteria when calculating the
score for the financial criteria.
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Table 25. Values of different technical sub-criteria considered in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
E ergy yield (MWh/year)    6867  ----     2683 ------------ 
PV panel efficiency (%) ------------------------------------------------- ------ 19.4 ------------------------------------------------------------- 
PV panel eff iency after 25 
ye rs compared to the initial 
value (%) 
 
----------------------------------------------------------- 80 -------------------------------------------------------------- 
Battery effici ncy (%) - - 94 - - - - - 94 
Battery number of cycles - - 7000 - - - - - 7000 
Features f land ----------------------------------------------------------- ---------- 
Ease of connection to grid or 
network 
----------------------------------------------------------  --------- 
Presence of obtrusive objects 
causing shading 
----------------------------------------------------------  ---------  
Self-consumption fraction (%) 15 82 83 90 53 88 33 72 74 
 The site has tall trees on the east boundary, south facing slope (up to 5°), a pathway for pedestrians to the south of the 
site and terrain irregularities in the middle of the land. There are chances of inter-panel shading due to the slope if suffi-
cient distance between panels is not maintained. Mineral deposits were located on the eastern side of the site, and as a 
result, a ground survey would be needed to analyse the impacts of the mineral deposits on the installation of support 
structures. Options A1 to A5 require a large land area, and it is difficult to avoid the terrain irregularities in the middle. 
However, the system’s capacity is small in options B1 to B4, and it is possible to avoid the terrain irregularities in the 
middle of the site for panel mounting. 
There are no substantial technical, commercial, or legal barriers to a power purchase 
agreement or private wire. One risk is the need to obtain wayleaves for laying private wire 
wherever required, which could be obstructed by a single landowner. It is, therefore, im-
portant to minimize the number of wayleaves that are required. S2 is far from the solar 
farm site and requires a longer private wire than S1 and S3. It also requires obtaining 
————————————————————-→
Ground concurrency ←————————————————————-
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 The site selected for the solar en rgy system is shielded from view w th trees and shrubbe y, and no negative impact 
on local amenity is expected. The location of the battery in large containers migh  add to negative visual amenity.  The
site is currently not allocated as agr cultural land, ev  though it is utilised for agricultural reasons leaving scope for the 
local planning authority to deem it as an undetermi d quality of agricultural land.  The development is sited o av id
ecological impacts and increase biodiversity quality by following best practices from across the world. No significant 
habitat loss is expected due to the construction of the project.  The projec  does not require water for oper tion excep  
during construction and maintenan e (for cleaning the panels). 
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Ease of permit acquisition  
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Impacts on cultural heritage 
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--- 
Ease of agreement between stake-
holders 
----------------------------------------------------------    -----------------------------------------
--- 
 System capacity of options A1 to A5 offers more energy independence compared to options B1 to B4. However, none 
of the nine options can completely meet the total demand from all the stakeholders. Options A3 and B4 have battery 
storage, increasing the value of power sold to the consumers and will have a better match with the local demand required 
as per the local planning authority.  As a part of early-stage application advice, all the local planning authorities were 
consulted to understand the potential planning requirements. An appropriate scale project that is near to the electricity 
serving sites and meeting the demand of the property being served is found to be an important policy criterion. Any 
battery storage facility development that could impact landscape, noise, and biodiversity is not recommended. Based on 
some of the previously permitted solar energy projects with similar development landscapes, national park location and 
planning policies, the following approach seems favourable. A limited system capacity near to 2.5 MWp that can arguably 
be appropriate to serve the energy demand and avoid a full environmental impact assessment is found to be better for 
planning considerations. Moreover, the local planning authority policy interpretation gave the impression that it has not 
comparatively been a supporter of large-scale solar farm development. Therefore, the system capacities in options B1 to 
B4 have more chances of obtaining permission from planning authorities.  The solar farm development is located near 
several buildings, sheltered from view by trees and shrubbery, and thus well screened. It is not sited in isolation to avoid 
significant impacts on visual amenity. Options B1 to B4 will have a fair advantage over options A1 to A5 in this aspect.  
All the stakeholders discussed in the study were interested in purchasing solar energy from the solar farm via the private 
wire subjective to the PPA price or synthetic PPA price. The time and resources required increases as the number of stake-
holders increase. None of the options are expected to face significant public dissent due to wellscreened siting except for 
options A3 and B4, where battery storage is recommended with potential site locations near public areas. Factors such as 
fire, explosion, noise, and flooding may raise concerns among the public. 
Table 29. Scores of technical sub-criteria for all the options in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
 E S E S E S E S E S E S E S E S E S 
Energy yield (MWh) Y 8 Y 8 Y 8 Y 8 Y 8 Y 6 Y 6 Y 6 Y 6 
PV panel efficiency (%) Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 
PV panel efficiency after 25 years 
compared to the initial value (%) 
Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 
Battery efficiency (%) N 0 N 0 Y 9 N 0 N 0 N 0 N 0 N 0 Y 9 
Battery number of cycles N 0 N 0 Y 7 N 0 N 0 N 0 N 0 N 0 Y 7 
Features of land Y 7 Y 7 Y 7 Y 7 Y 7 Y 8 Y 8 Y 8 Y 8 
————————————————————→
 The site selected for the solar energy system is shielded from view with trees and shrubbery, and no negative impact on local amenity
is expected. The location of the battery in large containers might add to negative visual menity.
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Battery number of cycles - - 7000 - - - - - 7000 
Features of land ------------------------------------------------------------------------------------------------------------------------- 
Ease of connection to grid or 
network 
------------------------------------------------------------------------------------------------------------------------- 
Presence of obtrusive objects 
causing shading 
-------------------------------------------------------------------------------------------------------------------------  
Self-consumption fraction (%) 15 82 83 90 53 88 33 72 74 
 The site has tall trees on the east boundary, south facing slope (up to 5°), a pathway for pedestrians to the south of the 
site and terrain irregularities in the middle of the land. There are chances of inter-panel shading due to the slope if suffi
cient distance between panels is not maintained. Mineral deposits were located on the eastern sid  of the site, and as a 
result, a ground survey would be needed to analyse the impacts of the min r l eposits on the i tallation of support 
structures. Options A1 to A5 require a large land area, and it is difficult to avoid the terrain irregularities in the middle. 
However, the system’s capacity is small in options B1 to B4, and it is possible to avoid the terrain irregularities in the 
middle of the site for panel mounting. 
There are no substantial technical, commercial, or legal barriers to a power purchase 
agreement or private wire. One risk is the need to obtain wayleaves f r layi g private wire 
wherever required, which could be obstructed by a single landowner. It is, th refore, im-
portant to minimize the mber of wayleaves that are required. S2 is far from the solar 
farm site and requires a longer private wire than S1 and S3. It also requires obtaining 
The development is sited to avoid ecological impacts and increase biodiversity quality by
following best practices from across the world. No significant habit t loss is expected due the construction of the project.
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 System capacity of options A1 to A5 offers more energy independence compared to options B1 to B4. However, none 
of the nine options can completely meet the total demand from all the stakeholders. Options A3 and B4 have battery 
storage, increasing the value of power sold to the consumers and will have a better match with the local demand required 
as per the local planning authority.  As a part of early-stage application advice, all the local planning authorities were 
consulted to understand the potential planning requirements. An appropriate scale project that is near to the electricity 
serving sites and meeting the demand of the property being served is found to be an important policy criterion. Any 
battery storage facility development that could impact landscape, noise, and biodiversity is not recommended. Based on 
some of the previously permitted solar energy projects with similar development landscapes, national park location and 
planning policies, the following approach seems favourable. A limited system capacity near to 2.5 MWp that can arguably 
be appropriate to serve the energy demand and avoid a full environmental impact assessment is found to be better for 
planning considerations. Moreover, the local planning authority policy interpretation gave the impression that it has not 
comparatively been a supporter of large-scale solar farm development. Therefore, the system capacities in options B1 to 
B4 have more chances of obtaining permission from planning authorities.  The solar farm development is located near 
several buildings, sheltered from view by trees and shrubbery, and thus well screened. It is not sited in isolation to avoid 
significant impacts on visual amenity. Options B1 to B4 will have a fair advantage over options A1 to A5 in this aspect.  
All the stakeholders discussed in the study were interested in purchasing solar energy from the solar farm via the private 
wire subjective to the PPA price or synthetic PPA price. The time and resources required increases as the number of stake-
holders increase. None of the options are expected to face significant public dissent due to wellscreened siting except for 
options A3 and B4, where battery storage is recommended with potential site locations near public areas. Factors such as 
fire, explosion, noise, and flooding may raise concerns among the public. 
Table 29. Scores of technical sub-criteria for all the options in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
 E S E S E S E S E S E S E S E S E S 
Energy yield (MWh) Y 8 Y 8 Y 8 Y 8 Y 8 Y 6 Y 6 Y 6 Y 6 
PV panel efficiency (%) Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 
PV panel efficiency after 25 years 
compared to the initial value (%) 
Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 
Battery efficiency (%) N 0 N 0 Y 9 N 0 N 0 N 0 N 0 N 0 Y 9 
Battery number of cycles N 0 N 0 Y 7 N 0 N 0 N 0 N 0 N 0 Y 7 
Features of land Y 7 Y 7 Y 7 Y 7 Y 7 Y 8 Y 8 Y 8 Y 8 
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Table 25. Values of different technical sub-criteria considered in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
Energy yield (MWh/year) ----------------------------  6867  ------------------------ ---------------------  2683  ---------------- 
PV panel efficiency (%) ---------------------------------- ------------------------ 19.4 ------------------------------------------------------------- 
PV panel efficiency after 25 
years compared to the initial 
value (%) 
 
----------------------------------------------------------- 80 -------------------------------------------------------------- 
Battery efficiency (%) - - 94 - - - - - 94 
Battery number of cycles - - 7000 - - - - - 7000 
Features of land ---------------------------------------------------------- ------------------------------------------------------- ---- 
Ease of connection to grid or 
network 
------------------------------------------------------------------------------------------------------------------------- 
Presence of obtrusive objects 
causing shading 
-------------------------------------------------------------------------------------------------------------------------   
Self-consumption fraction (%) 15 82 83 90 53 88 33 72 74
 The site has tall trees on the east boundary, south facing slope (up to 5°), a pathway for pedestrians to the south of the 
site and terrain irregularities in the middle of th  land. Ther  are chances of inter-panel shading due to the slope if suffi-
cient distance between panels is not maintained. Min al deposits were located on the eastern side of the site, and as a 
result, a ground survey would be needed to analyse the impacts f the mineral d posits on the installation of support 
structures. Options A1 to A5 require a large la d area, and it is difficult to void the terr in irregularities in t e middle. 
However, the system’s capacity is small in optio s B1 to B4, and it is ssible to avoid the terrain irregularities in the 
middle of the site for panel mounting. 
There are no substa tial technical, co mercial, or legal barr ers to a power purchase 
agreement or private wire. One risk is the need to obtain wayle ve  for laying private wire 
wherever required, which could be obstructed by a single landowner. It is, therefore, im-
portant to minimize the number of wayleaves that are required. S2 is far from the solar 
farm site nd requires a longer private wire than S1 and S3. It also requires obtaining 
———————————————————–→
Impacts on cultural heritage ←———————————————————-  ———————————————————–→
Contribution to energy independence ←———————————————————-
Energies 2021, 14, x FOR PEER REVIEW 28 of 37 
 
 
Life cycle (20 years) carbon emission 
reduction (tonnes CO2) 
----------------------  53837.3  -----------------------------




 The site selected for the solar energy system is shielded from view with trees and shrubbery, and no negative impact 
on local amenity is expected. The location of the battery in large containers might add to negative visual amenity.  The 
site is currently not allocated as agricultural land, even though it is utilised for agricultural reasons leaving scope for the 
local planning authority to deem it as an undet rmined quality of agricultural land.  The development is sited to avoid 
ecolog cal impacts a  increase biodiversity quality by follo ing best practices from across the world. No significant 
habitat loss is xpected due to the construction of the project.  The project does not require water for operation except 
durin  construction and maintenance (for cleaning the panels). 
Table 28. Values of social and legal sub-criteria for all the options in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
Public approval 
----------------------------------------------------------    --------------------------------------------------------
--- 
Ease of permit acquisition  
----------------------------------------------------------    --------------------------------------------------------
--- 
Impacts on cultural heritage 
----------------------------------------------------------    --------------------------------------------------------
--- 
Contribution to energy independ-
ence 
----------------------------------------------------------    --------------------------------------------------------
--- 
Ease of agr e ent betwe n stake-
hol ers 
----------------------------------------------------------    --------------------------------------------------------
--- 
 System capacity of options A1 to A5 offers more energy independence compared to options B1 to B4. However, none 
of the nine options can completely meet the total demand from all the stakeholders. Options A3 and B4 have battery 
storage, increasing the value of power sold to the consumers and will have a better match with the local demand required 
as per the local planning authority.  As a part of early-stage application advice, all the local planning authorities were 
consulted to understand the potential planning requirements. An appropriate scale project that is near to the electricity 
serving sites and meeting the demand of the property being served is found to be an important policy criterion. Any 
battery storage facility development that could impact landscape, noise, and biodiversity is not recommended. Based on 
some of the previously permitted solar energy projects with similar development landscapes, national park location and 
planning policies, the following approach seems favourable. A limited system capacity near to 2.5 MWp that can arguably 
be appropriate to serve the energy demand and avoid a full environmental impact assessment is found to be better for 
planning considerations. Moreover, the local planning authority policy interpretation gave the impression that it has not 
comparatively been a supporter of large-scale solar farm development. Therefore, the system capacities in options B1 to 
B4 have more chances of obtaining permission from planning authorities.  The solar farm development is located near 
several buildings, sheltered from view by trees and shrubbery, and thus well screened. It is not sited in isolation to avoid 
sig ificant mpacts on visu l amenity. Options B1 to B4 will have a fair advantage over options A1 to A5 in this aspect.  
All the stakeholders discussed in the study were interested in purchasing solar energy from the solar farm via the private 
wire subjective to the PPA price or synthetic PPA price. The time and resources required increases as the number of stake-
holders i creas . None of the options are expected to face significant public dissent due to wellscreened siting except for 
options A3 and B4, where battery storage is recommended with potential site locations near public areas. Factors such as 
fire, explosion, noise, and flooding may raise concerns among the public. 
Table 29. Scores of technical sub-criteria for all the options in the case study. 
Sub-Criteria 
Options 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
 E S E S E S E S E S E S E S E S E S 
Energy yield (MWh) Y 8 Y 8 Y 8 Y 8 Y 8 Y 6 Y 6 Y 6 Y 6 
PV panel efficiency (%) Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 
PV panel efficiency after 25 years 
compared to the initial value (%) 
Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 
Battery efficiency (%) N 0 N 0 Y 9 N 0 N 0 N 0 N 0 N 0 Y 9 
Battery number of cycles N 0 N 0 Y 7 N 0 N 0 N 0 N 0 N 0 Y 7 
Features of land Y 7 Y 7 Y 7 Y 7 Y 7 Y 8 Y 8 Y 8 Y 8 
———————————————————–→
Ease of greement between stakeholders ←———————————————————-
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 Payback period is the period need d for recovering the investment co ts. In the present study, options A2 and A4 have 
the lowe t payback p riod of 11 years, while option B1 has e highest payback period of 21 years. Since the xpected 
useful life of some of the components used in the system is less than 20 years, any o tion with a payb ck period greater
than the life of a sets is not recommended. The shorter the payback period, he less risky it is to the solar farm owner. This 
metric is also useful to decide on period of any power purchase agree ents. Although the payback period gives an 
id a about how long it takes to recover the initial invest ent, it does not give information about  return on investment. 
For ex mple, when co ring options A5 and B1, it is possible to select A5 ov r B1 solely on the payback period. However, 
th  NPV of opt on B1 is better than the NPV of option A5, which support the notion that the payback alone is not sufficient 
to mak  a decision. In fact, the proposed methodology aggregates the scores for different sub-criteria when calculating the 
sc re for the financial criter a.  A positive NPV is generally recommended for getting returns on an investment aimed 
at making profits. When comparing multiple options with positive NPVs, the one with the highest NPV can be more 
profitable. In the current study, the options A2, A3, A4, B3 and B4 have positive NPV, which means these configurations 
will generate future net cash flows whose present value is worth more than the initial cost. On the other hand, options A1, 
A5, B1 and B2 have negative NPVs, meaning that these options might create loss based on the projected cash flows and 
should not be usually considered further, although this may not be true for all the situations and depends on company 
policy, subsidy policy for energy projects [87], and project purpose. It is important to note that all the inputs to an NPV 
analysis are uncertain, and a static NPV ignores the volat lity of future cash flows [88]. 
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 System capacity of options A1 to A5 offers more energy independence compared to options B1 to B4. However, none 
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Table 25. Values of different technical sub-criteria considered in the case study. 
Sub-Criteria 
Opti ns 
A1 A2 A3 A4 A5 B1 B2 B3 B4 
Energy yield (MWh/year) ----------------------------  6867  ------------------------ ---------------------  2683  ---------------- 
PV panel efficie cy (%) ----------------------------------------------------------- 19.4 ------------------------------------------------------------- 
PV panel efficiency after 25 
years compared to the initial 
valu (%) 
 
----------------------------------------------------------- 80 ---------------- ------------------------------------------- 
Battery efficienc  (%)   94    - - 94 
Battery number of cycle  - - 7000 - - - - - 7000 
Features of land ------------------------------------------------------------------------------------------------------------------------- 
Ease of connection to grid or 
twork 
---------------- ----- -------------------------------------------------------------- 
Presence of obtrusiv  objects 
caus s ading 
-------------------------------------------------------------------------------------------------------------------------  
Self-consumption fraction (%) 15 82 83 90 53 88 33 72 74 
 The site has tall trees on the east boundary, south facing slope (up to 5°), a pathway for pedestrians to the south of the 
site and terrain irregularities in the middle of the land. There are chances of inter-panel shading due to the slope if suffi-
cient distance between panels is not maintained. Mineral deposits were located on the eastern side of the site, and as a 
result, a ground survey would be needed to analyse the impacts of the mineral deposits on the installation of support 
structures. Options A1 to A5 require a large land area, and it is difficult to avoid the terrain irregularities in the middle. 
However, the system’s capacity is small in options B1 to B4, and it is possible to avoid the terrain irregularities in the 
middle of the site for panel mounting. 
Th re are no subs anti l technical, commercial, or leg l barriers to a power purchase 
agreement or private wire. One risk is the need to obtain wayle ves for laying private wire 
wherever required, which coul  be o st ucte by a single la downer. It is, therefore, im-
portant to minimize the number of ayleaves that are requir d. S2 is far from the solar 
farm site and requires a longer private wire than S1 and S3. It also requires obtaining 
As a part of
arly-stage applica advic , all the local pla ning authorities were consulted to understand the potential planning requirements. An
app opriate scale project that is n ar to he el ctricity serving sites and meeting the dem nd of the property being s rved is found to
be an important policy criterion. A y bat ery storage facility development that could i pact landscape, noise, and biodiversity is not
recommended. Based on some of the previously permitted solar energy projects with similar development landscapes, national park
location and planning policies, the following ap roach seems favourable. A limited system capacity ne r to 2.5 MWp that can arguably be
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appropriate to serve the energy demand and avoid a full environmental impact assessment is found to be better for planning considerations.
Moreover, the local planning authority policy interpretation gave the impression that it has not comparatively been a supporter of large-scale
solar farm development. Therefore, the system capacities in options B1 to B4 have more chances of obtaining permission from planning
authorities.  The solar farm development is located near several buildings, sheltered from view by trees and shrubbery, and thus well
screened. It is not sited in isolation to avoid significant impacts on visual amenity. Options B1 to B4 will have a fair advantage over options
A1 to A5 in this aspect.
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 Payback period is the period needed for recovering the investment costs. In the present study, options A2 and A4 have 
the lowest payback period of 11 years, while option B1 has the highest payback period of 21 years. Since the expected 
useful life of some of the components used in the system is less than 20 years, any option with a payback period greater 
than the life of assets is not recommended. The shorter the payback period, the less risky it is to the solar farm owner. This 
metric is also useful to decide on the period of any power purchase agreements. Although the payback period gives an 
idea about how long it takes to recover the initial investment, it does not give information about the return on investment. 
For example, when comparing options A5 and B1, it is possible to select A5 over B1 solely on the payback period. However, 
the NPV of option B1 is better than the NPV of option A5, which supports the notion that the payback alone is not sufficient 
to make a decision. In fac , the proposed meth ology aggregate  the scores for different ub-criteria when calculati g the 
score for the financial criteria.  A positive NPV is generally recommended for getting returns on an investment aimed 
at making profits. When comparing multiple options with positive NPVs, the one with the highest NPV can be more 
profitable. In the current study, the options A2, A3, A4, B3 and B4 have positive NPV, which means these configurations 
will generate future net cash flows whose present value is worth more than the initial cost. On the other hand, options A1, 
A5, B1 and B2 have negative NPVs, meaning that these options might create loss based on the projected cash flows and 
should not be usually considered further, although this may not be true for all the situations and depends on company 
policy, subsidy policy for energy projects [87], and project purpose. It is important to note that all the inputs to an NPV 
analysis are uncertain, and a static NPV ignores the volatility of future cash flows [88]. 
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ll the stakeholders discussed in the study wer interest d purchasing sol r energy from the solar farm via the
private wire subjective to the PPA price or synthetic PPA price. The time and resources required increases as the umber f stakeholders
increase.  None of the options are expected to face significant public dissent due to wellscreened siting except for options A3 and B4,
where battery storage is recommended with potential site locations near public areas. Factors such as fire, explosion, noise, and flooding
may raise concerns among the public.
Table 29. Scores of technical sub-criteria for all the options in the case study.
Su -Criteria
Options
A1 A2 A3 A4 A5 B1 B2 B3 B4
E S E S E S E S E S E S E S E S E S
Energy yield (MWh) Y 8 Y 8 Y 8 Y 8 Y 8 Y 6 Y 6 Y 6 Y 6
PV panel efficiency (%) Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8 Y 8
PV panel efficiency after 25 years
compared to the initial value (%) Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9 Y 9
Battery efficiency (%) N 0 N 0 Y 9 N 0 N 0 N 0 N 0 N 0 Y 9
Battery number of cycles N 0 N 0 Y 7 N 0 N 0 N 0 N 0 N 0 Y 7
Features of land Y 7 Y 7 Y 7 Y 7 Y 7 Y 8 Y 8 Y 8 Y 8
Ease of connection to grid or network Y 9 Y 9 Y 7 Y 7 Y 8 Y 8 Y 9 Y 8 Y 7
Presence of obtrusive objects
causing shading Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
Self-consumption fraction (%) Y 5 Y 9 Y 9 Y 10 Y 7 Y 10 Y 6 Y 8 Y 8
TECHNICAL SCORE 7.71 8.29 8.11 8.14 7.86 8.29 7.86 8.00 7.89
E—Essential? S—Score, Y—Yes, N—No.
Table 30. Scores of financial sub-criteria for all the options in the case study.
Sub-Criteria
Options
A1 A2 A3 A4 A5 B1 B2 B3 B4
E S E S E S E S E S E S E S E S E S
Capital costs (£ million) Y 7 Y 7 Y 6 Y 7 Y 7 Y 9 Y 9 Y 9 Y 8
IRR (%) Y 7 Y 10 Y 9 Y 10 Y 6 Y 5 Y 7 Y 8 Y 7
Payback period (years) Y 6 Y 9 Y 9 Y 9 Y 6 Y 5 Y 7 Y 8 Y 7
NPV @6% (£ million) Y 6 Y 9 Y 9 Y 9 Y 5 Y 7 Y 7 Y 8 Y 8
FINANCIAL SCORE 6.5 8.75 8.25 8.75 6.0 6.50 7.50 8.25 7.50
E—Essential? S—Score, Y—Yes, N—No.
Table 31. Scores of environmental sub-criteria for all the options in the case study.
Sub-Criteria
Options
A1 A2 A3 A4 A5 B1 B2 B3 B4
E S E S E S E S E S E S E S E S E S
Habitat loss Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
Ground concurrency Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
Life cycle environmental impact of solar
energy systems Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
Landscape and visual impacts Y 8 Y 8 Y 7 Y 8 Y 8 Y 9 Y 9 Y 9 Y 8
Life cycle carbon emission reduction
(tonnes CO2)
Y 9 Y 9 Y 9 Y 9 Y 9 Y 6 Y 6 Y 6 Y 6
Water Use Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
ENVIRONMENTAL SCORE 8.20 8.20 8.00 8.20 8.20 8.50 8.50 8.50 8.30
V—Value, E—Essential? S—Score, Y—Yes, N—No.
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Table 32. Scores of social and legal sub-criteria for all the options in the case study.
Sub-Criteria Options
A1 A2 A3 A4 A5 B1 B2 B3 B4
E S E S E S E S E S E S E S E S E S
Public approval Y 8 Y 8 Y 7 Y 8 Y 8 Y 9 Y 9 Y 9 Y 7
Ease of permit acquisition Y 8 Y 8 Y 7 Y 8 Y 8 Y 9 Y 9 Y 9 Y 8
Impacts on cultural heritage Y 8 Y 8 Y 8 Y 8 Y 8 Y 9 Y 9 Y 9 Y 9
Contribution to energy independence Y 9 Y 9 Y 9 Y 9 Y 9 Y 8 Y 8 Y 8 Y 8
Ease of agreement between stakeholders Y 9 Y 8 Y 8 Y 8 Y 7 Y 7 Y 9 Y 8 Y 8
SOCIAL AND
LEGAL SCORE 8.40 8.20 7.80 8.20 8.00 8.40 8.80 8.60 8.00
V—Value, E—Essential? S—Score, Y—Yes, N—No.
The final criteria scores from Tables 29–32 are introduced in Table 33. Weights are
assigned to the criteria based on the expert’s experience, and it is assumed that all the
sub-criteria have equal weight. Note that the interaction between sub-criteria belonging
to different criteria is not considered in this study. The final average weighted scores are
computed according to the methodology discussed in Table 4.
Table 33. Final feasibility scores of technical, financial, environmental, and social legal aspects criteria.
Criteria Weight(1 to 5) Score (1 to 10) Total Average Weighted Score
A1 A2 A3 A4 A5 B1 B2 B3 B4 A1 A2 A3 A4 A5 B1 B2 B3 B4
Technical 4 7.71 8.29 8.11 8.14 7.86 8.29 7.86 8.00 7.89 30.84 33.16 32.44 32.56 31.44 33.16 31.44 32.00 31.56
Financial 5 6.5 8.75 8.25 8.75 6.00 6.50 7.50 8.25 7.50 32.50 43.75 41.25 43.75 30.00 32.50 37.50 41.25 37.50
Environmental 4 8.20 8.20 8.00 8.20 8.20 8.50 8.50 8.50 8.30 32.80 32.80 32.00 32.80 32.80 34.00 34.00 34.00 33.20
Social and
legal aspects 4 8.40 8.20 7.80 8.20 8.00 8.40 8.80 8.60 8.00 33.60 32.80 31.20 32.00 32.00 33.60 35.20 34.40 32.00
Final feasibility Score (%) 76.32 83.83 80.52 83.48 74.26 78.39 81.26 83.32 78.98
There are no substantial technical, commercial, or legal barriers to a power purchase
agreement or private wire. One risk is the need to obtain wayleaves for laying private
wire wherever required, which could be obstructed by a single landowner. It is, therefore,
important to minimize the number of wayleaves that are required. S2 is far from the solar
farm site and requires a longer private wire than S1 and S3. It also requires obtaining
wayleaves from others. Another challenge is the possibility of system failure when two or
more sites are connected to a solar PV system. To overcome system failure, two options were
proposed, i.e., designated solar PV array and use of power electronics device. Option A4
considered using a power electronics device while A2, A3 and B3, B4 will use a designated
array. Since option A1 has only one stakeholder connection, there are no challenges
associated with system failure. Option A3 has additional battery storage connected to S3,
and it is planned for installation on the S3 land, and there is a requirement for obtaining
wayleave from the S3. A5 and B1 involve sleeving via the distribution network to the
customers. In the present case study, export to stakeholders could contribute to a high
self-consumption fraction and better business cases compared to exporting to the grid.
Figure 4 displays the total averaged weighted scores of different criteria for each
alternative. Alternative A2 and B1 scored highest in the technical aspects criteria, while
A5 and B2 have the lowest score. The final technical scores are driven by the sub-criteria
‘self-consumption fraction’ and ‘energy yield’. In the financial category, alternatives A4
and A2 have the highest score, followed by A3, B3, B2, B4, B1 and A1. Alternative A5 has
the lowest score for financial criteria. Here, the sub-criterion NPV played an important role
in the final financial scores. The scores for environmental criteria are the same for many
variants such as B3, B2, B1, and they all occupy first place, followed by A1, A2, A4, A5, B4
in the second-highest position. Alternative A3 has the lowest score in the environmental
aspects. The sub-criteria ‘life-cycle carbon emission reductions’ proved to be critical in
limiting the gap between final environmental scores of B-type and A-type configurations.
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Finally, alternative B2 scored highest for the social and legal aspects criteria, while A3
had the lowest score for those aspects. High scores in the ‘ease of permit acquisition’ and
‘public approval sub-criteria’ are the reasons for the superior score of option B2. These
observations are only relevant for the current solar farm study and will generally vary for
other solar energy projects. It is essential to highlight that no single alternative dominated
all four criteria, stressing the importance of MCDA for solar energy projects.
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Figure 4. Scores of di fere ria for each alternative.
Figure 5 presents the feasibility scores of all the options. Option A2 has an overall score
of 83.83 and is the best configuration for the solar farm. The second-best option is A4, with
a score of 83.48, followed by option B3 in the third position. Options A5 and A1 are the least
possible configurations for setting up the solar farm. Although option A4 and option A2 did
not dominate all the four criteria, they are the top two recommended options when all the
sub-criteria are considered as part of the feasibility study. Option A3, which has a similar
configuration to option A2, has been pulled down due to the additional costs from battery
storage resulting in a low financial score. The only other option with battery storage, this is
option B4, is limited by its off-taker connections and low technical and financial score. The
observations indicated that the options with a greater number of stakeholder connections
and without battery storage performed better than the options with battery storage. The
results obtained using the proposed model are consistent with the recommendations made
by the analysts who carried out the feasibility study for the anonymous future owner of the
solar farm. In the original feasibility study upon which this work is based, options A4 and
A2 were finally selected for further evaluation. However, it is important to note that the
analysts’ recommendations were based only on the highest financial return, without directly
accounting for all the key technical, environmental, and social and legal aspects that have
been considered in this work. The analysts took into consideration the planning permission
constraints while proposing the system specifications and corresponding options listed in
Tables 18 and 19, respectively.
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5. Sensitivity Analysis
It is essential to conduct a p st- lection sensitivity analy i to ass ss the confidence of
the results as there may be uncertainty in some of the data, and the assignment of weights
and scores is subjective. According to Erhan et al. [89], a sensitivity analysis can address
the following questions:
• What is the impact on alternatives ranking if a weight (wi) is changed to w′i?
• What is the smallest change in the weights required to change the highest alterna-
tive ranking?
• How many experts have selected the same alternative despite different opinions in
terms of criteria comparison?
Accordingly, the criteria weights have been changed, as indicated in Table 34, and
feasibility scores for all the alternatives are computed to observe potential changes in the
anking order. Table 34 and Figure 6 illustrate the feasibili y scores for different weight
com inations. It is noted that option A2 is ranked highest in majority of cases except for the
weight combination (4,4,5,5) where the environmental and social aspects are considered
more important than the technical and financial aspects. In this case, B3 ranked highest
followed by A2 and A4, while A5 remained the least attractive variant in all cases. In
Table 34, the dark green color gradient indicates a high score, while the red color denotes a
relatively low score.
Table 34. Feasibility scores of alternatives for different criteria weight combinations.
Weights
(T, F, E, S) *
Feasibility Score (%)
A1 A2 A3 A4 A5 B1 B2 B3 B4
(4,5,4,4) 76.32 83.83 80.52 83.48 74.26 78.39 81.26 83.32 78.98
(5,4,4,4) 77.03 83.56 80.44 83.12 75.35 79.44 81.47 83.18 79.21
(4,4,5,5) 77.69 83.42 80.24 83.09 75.80 79.81 82.19 83.61 79.48
(4,5,3,5) 76.44 83.83 80.41 83.48 74.14 78.33 81.44 83.38 78.80
(5,5,4,3) 75.91 83.88 80.71 83.44 74.18 78.32 80.71 82.97 78.91
(3,5,4,5) 76.72 83.78 80.34 83.51 74.34 78.45 81.81 83.68 79.04
* T—Technical, F—Financial, E—Environmental, S—Social, and legal aspects.
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r ti , and it has witnes ed investments on an unprec dented scale, leading to
technological advancem nts and falling costs f key components. Despite the plummeting
costs, solar energy penetration relies on strategic decision making and is subject to energy
system planning methods, which may vary from organisation to organisation. MCDA has
been widely used for energy system planning and feasibility, as described in Section 1.
The research presented in this study collected information about the key technical,
financial, environmental, social and legal aspects that are typically considered as perfor-
mance indicators when planning a solar energy system. A flexible MCDA model has then
been proposed to compute the feasibility score of different configurations for a solar energy
project. The proposed model has been applied to a real-world solar farm that is planned at
a site in England, and it allowed us to identify the best configuration by considering all
four proposed performance criteria and corresponding sub-criteria. The results indicate
that option A2, which involves a greater number of off-taker connections and no battery
storage, returned the highest feasibility score owing to its superior performance in the
technical and financial criteria. However, the sensitivity analysis indicated that the results
may change depending on the weights of the main criteria. Compared to other options, A1
and A5 had very low self-consumption fraction, thus reducing their revenues and making
them score poorly in the technical and financial criteria, resulting in these two options
being ranked lowest. The proposed model identifies that the sub-criteria ‘self-consumption
fraction’ is critical for the feasibility of studied solar farm. This model is not limited to
solar energy projects, but can be adapted to projects in other areas, simply by selecting
relevant criteria and sub-criteria. In the case of solar energy projects, the model can be
used to rank and compare project options at the feasibility stage in rooftop solar PV, solar
thermal plants, and solar PV farms, including cases involving the use of energy storage.
Moreover, this model has been successfully used by stakeholders of the Interreg 2 Seas
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SOLARISE project [90] to conduct a range of the feasibility studies for solar PV installations
on historical and public buildings owned by municipalities and contributed to strategic
decision making in those cases. Further research will include computing the weights of
criteria/sub-criteria based on a survey from experts, while accounting for uncertainty and
interaction between the factors at the same hierarchical level. Also, it will be interesting
to investigate the behaviour of the feasibility score when the problem’s dimensionality is
reduced by using machine learning algorithms.
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